




COST and SCHEDULE



ESTIMATED CONSTRUCTION AND RIGHT OF WAY COST

MODIFIED J1T \$216 million

Estimate in 2005 dollars

SCHEDULE

Draft Environment	June 2005
Least Environmentally Damaging Practicable Alternative (LEDPA)	June 2005
Final Environmental Document	January 2006
Right of Way Clearance	August 2007
Begin Construction	May 2008
Complete Construction	January 2012