

Bidder Activity Report

Remaining Projects  
July 2005- June 2006  
Week of August 21, 2006

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
8	0C3904	Remodel Rest Area			14-Jul-05	08/25/2005	8/25/2005	7	1	\$556,192	\$1,194,120	114.7%	9/23/2005	Bid Rejected 9/2/2005			Bids Rejected. DES-OE has not received revised PS&E	304
8	0C3804	Remodel Rest Area			14-Jul-05	09/01/2005	9/1/2005	7	3	\$680,985	\$1,013,000	48.8%	9/30/2005	Bid Rejected 9/20/2005			Bids Rejected. DES-OE has not received revised PS&E	305
1	375624	Rest Area Rehabilitation			14-Jul-05	09/07/2005	9/7/2005	8	4	\$1,911,291	\$2,657,244	39.0%	10/7/2005	Bids Rejected 9/28/05			Bids Rejected. DES-OE has not received revised PS&E	306
7	140604	Modify Lighting			14-Jul-05	09/08/2005	9/8/2005	6	3	\$2,057,868	\$3,487,589	69.5%	10/7/2005	Bid Rejected 9/21/05			New Bid Opening On 9/21/2006	307
10	0L0504	Construct Turn Lane			14-Jul-05	09/13/2005	9/13/2005	2	1	\$276,064	\$469,725	70.2%	10/13/2005	Bid Rejected 10/12/05			Bids Rejected. DES-OE has not received revised PS&E	308
6	476404	Widen Off-ramp			14-Jul-05	09/21/2005	9/21/2005	4	2	\$438,889	\$713,077	62.5%	10/21/2005	Bid rejected 9/29/2005			Bids Rejected. DES-OE has not received revised PS&E	309
10	0E9704	Replace failed AC & Overlay			14-Jul-05	09/13/2005	7/25/2006	3	1	\$2,334,248	\$2,618,781	12.2%	8/25/2006	7/28/2006	3		Rec'd 7/28/2006. Rec's Award	310
3	2C7704	Construct Sand Storage Building			14-Jul-05	10/04/2005	10/4/2005	9	1	\$481,922	\$949,000	96.9%	11/4/2005	Bid Rejected 11/3/05			Bids Rejected. DES-OE has not received revised PS&E	311
7	140704	Install Lighting Conversion from Series to Multiple			14-Jul-05	10/06/2005	10/6/2005	2	2	\$2,492,500	\$3,847,978	54.4%	11/7/2005	Bid Rejected 1/27/06			Bids Rejected. DES-OE has not received revised PS&E	312
7	4H9004	Construct Retaining Wall			14-Jul-05	09/08/2005	10/13/2005	10	4	\$620,331	\$984,590	58.7%	11/14/2005	Bid Rejected 11/10/05			Bids Rejected. DES-OE has not received revised PS&E	313
8	0A6404	Rest Area Rehabilitation			14-Jul-05	09/22/2005	10/20/2005	11	2	\$5,606,347	\$9,989,600	78.2%	11/21/2005	Bid rejected 01/04/2006			Bids Rejected. DES-OE has not received revised PS&E	314
11	246504	Bridge Mtc. Facility Modifications			14-Jul-05	09/22/2005	10/20/2005	2	0	\$6,731,349	NA	NA	11/21/2005	No Bidders			Dist seperate EA to 11-246514 and 11-246524.	315
6	432004	Reconstruct Rest Area			18-Aug-05	10/12/2005	10/12/2005	9	2	\$1,924,645	\$2,981,193	54.9%	11/14/2005	Bid Rejected 01/03/2006			Bids rejected. DES-OE has not received rescoped project.	316
6	451604	Highway Planting and Irrigation			18-Aug-05	11/02/2005	7/25/2006	3	2	\$2,413,061	\$2,674,226	10.8%	8/25/2006	8/4/2006	10		Rec'd 7/27/2006. Rec's Award	317
7	218304	Highway Planting			18-Aug-05	11/03/2005	11/3/2005	5	2	\$3,232,168	\$4,818,350	49.1%	12/2/2005	Bid Rejected on 2/6/2006			New Bid Opening On 10/05/2006	318
3	4A2404	Replace building			18-Aug-05	10/19/2005	11/9/2005	15	3	\$5,290,844	\$7,698,921	45.5%	12/9/2005	Bid Rejected 02/15/2006			Bids Rejected. DES-OE has not received revised PS&E	319
4	294624	Highway Planting			18-Aug-05	10/25/2005	8/8/2006	3	2	\$1,803,296	\$1,961,817	8.8%	9/8/2006	8/14/2006	6		First Bid on 8/8/2005. Bids Rejevtctd on 1/6/2006. New Bid Opening on 8/8/2006	320
2	343504	Replace Culvert with Bridge.			18-Aug-05	10/04/2005	2/8/2006	13	3	\$577,550	\$859,127	48.8%	3/10/2006	Bid Rejected 2/17/2006			Bids Rejected. DES-OE has not received revised PS&E	321
8	482304	Resurface Highway with AC			18-Aug-05	10/27/2005	2/9/2006	6	3	\$3,707,340	\$4,385,555	18.3%	3/13/2006	Bid Rejected 4/18/2006			Bids Rejected. DES-OE has not received revised PS&E	322
05	430604	Existing signs to be upgraded and replaced with overhead signs.			29-Sep-05	11/15/2005	11/15/2005	9	3	\$734,064	\$1,005,275	36.9%	12/15/2005	Bid Rejected 12/08/05			Bids Rejected. DES-OE has not received revised PS&E	323
04	207774	CONSTRUCT NEW MECHANIC SHOP, OFFICE BUILDING, AND EQUIPMENT BAYS.			29-Sep-05	11/16/2005	11/16/2005	18	4	\$2,576,230	\$3,378,000	31.1%	12/16/2005	Award Rescinded 4/21/2006			Rescinded the award because Contractor did not execute the contract. Project to be re-scoped and re-advertised at a later date.	324
09	307904	Construct mechanics facility, including mechanical and electrical work			29-Sep-05	12/14/2005	12/14/2005	8	1	\$599,378	\$995,472	66.1%	1/13/2006	Bid Rejected on 01/06/2006			Bids Rejected. DES-OE has not received revised PS&E	325
03	0A4104	Roadway widening, AC overlay, signals and retaining wall work.	Yes		29-Sep-05	12/13/2005	1/10/2006	14	1	\$5,130,178	\$12,881,116	151.1%	2/9/2006	Bid Rejected on 03/06/2006			New Bid Opening On 10/25/2006	326

Bidder Activity Report

Remaining Projects  
July 2005- June 2006  
Week of August 21, 2006

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
06	496904	Resurface Asphalt Concrete Pavement			03-Nov-05	01/18/2006	1/18/2006	7	5	\$657,790	\$937,022	42.5%	2/17/2006	Bids Rejected 3/30/2006			Bids Rejected. DES-OE has not received revised PS&E	327
12	0A6604	Remodeled exist bldg.; constructed new bldg.			05-Nov-05	01/05/2006	1/5/2006	18	4	\$3,104,497	\$4,931,779	58.9%	2/3/2006	Bids Rejected 3/21/2006			Bids Rejected. DES-OE has not received revised PS&E	328
7	210804	Construct Maintenance Equipment Training Center			05-Nov-05	01/05/2006	1/5/2006	16	3	\$2,818,829	\$4,746,110	68.4%	2/3/2006	Bids Rejected 4/3/2006			Bids Rejected. DES-OE has not received revised PS&E	329
6	431804	Highway Planting and Irrigation System			05-Nov-05	01/04/2006	1/18/2006	4	1	\$2,961,098	\$4,318,328	45.8%	2/17/2006	Bid Rejected on 2/6/2006			Bids Rejected. DES-OE has not received rescoped PS&E	330
12	079304	Demolish bldg. and construct office			05-Nov-05	01/12/2006	1/26/2006	23	7	\$2,653,526	\$3,297,227	24.3%	2/27/2006	Bids Rejected 3/15/2006			New Bid Opening on 9/28/2006	331
7	183114	Pavement rehabilitation, median barrier upgrade and shoulder widening			05-Nov-05	02/16/2006	3/2/2006	20	1	\$133,335,874	\$168,580,659	26.4%	4/3/2006	Bid Rejected 3/14/2006			Bids Rejected. DES-OE has not received rescoped PS&E	332
6	3829U4	Highway realignment and bridge replacement.			05-Nov-05	01/18/2006	2/22/2006	35	0	\$21,700,000	NA	NA	3/24/2006	No Bidders on 2/22/06			New Bid Opening On 8/29/2006.	333
8	474104	Install Highway Planting, Irrigation System			05-Nov-05	02/02/2006	3/30/2006	14	2	\$2,073,238	\$2,710,287	30.7%	4/30/2006	Bid Rejected 6/1/2006			Bids Rejected. DES-OE has not received rescoped PS&E	334
04	246804	Constructing 100 Maintenance Vehicle Pullouts And 1 Gate			15-Dec-05	02/08/2006	2/8/2006	19	6	\$2,063,513	\$3,178,391	54.0%	3/10/2006	Bids Rejected 4/3/2006			Bids Rejected. DES-OE has not received revised PS&E	335
05	0L1104	Plant Native Trees And Shrub			15-Dec-05	02/15/2006	2/15/2006	4	1	\$537,397	\$867,468	61.4%	3/17/2006	Bids Rejected 3/17/2006			New Bid Opening On 9/12/2006.	336
06	0E2604	Rubberized Asphalt Concrete over existing pavement.			02-Feb-06	04/11/2006	7/25/2006	3	2	\$2,215,760	\$2,240,995	1.1%	8/25/2006	8/10/2006	16		Rec'd 7/28/2006. Rec's Award	337
04	249044	Rehabilitate and Widen I-238			02-Feb-06	04/18/2006	6/28/2006	38	4	\$77,165,597	\$90,911,558	17.8%	7/28/2006	8/17/2006	50		Change bid opening date to June 28, 2006. NEED FHWA CONCURRENCE. Sent revised budget shortfall data to District	338
03	0C7704	Overlay concrete roadway, improve drainage and rehab bridge deck.			02-Feb-06	04/25/2006	4/25/2006	10	2	\$23,928,018	\$32,314,553	35.0%	5/25/2006	Bids Rejected 5/26/2006			Bids Rejected. DES-OE has not received rescoped PS&E	339
03	2C84U4	Repair Facilities For ADA/FLS Compliance, Construct New Building			02-Feb-06	03/21/2006	7/25/2006	12	4	\$5,058,445	\$4,577,472	-9.5%	8/25/2006				The district may split or downscope the project. 2/21/2006. Rec'd updated cost estimate cert. Set new BO date on 6/27/2006. POSTPONE BID OPEN TO 7/25/06 & REVISE SPECS. Rec'd 7/27/06. Rec's Award	340
03	0E2004	Upgrade Guardrail			16-Mar-06	05/09/2006	5/9/2006	5	0	\$898,000			6/9/2006	No Bidders			No Bidders on 5/9/06 with 5 plan holders.	341
08	0A4234	Pavement rehabilitation, truck climbing lane, widen bridge.			16-Mar-06	05/18/2006	6/29/2006	23	3	\$22,216,823	\$23,621,606	6.3%	6/18/2006	7/14/2006	15		REVISE PS & E AND SET NEW BID OPENING DATE ON 6/29/2006. Rec'd 7/5/2006. Rec's Award	342
12	0F9504	Cross slope correction and pavement repair			16-Mar-06	05/18/2006	5/18/2006	12	2	\$7,727,960	\$8,968,700	16.1%	6/18/2006	8/1/2006	75	Yes, July 06 CTC vote	Rec'd 5/24/06. Rec's Award	343
04	449404	Viaduct to be rehabilitated and repainted			16-Mar-06	05/23/2006	7/18/2006	23	3	\$19,460,842	\$13,655,765	-29.8%	8/11/2006	8/1/2006	14		Revisions to DVBE and Small Business Provisions. Change bid opening date to july 18, 2006. Rec'd 7/28/06. Rec's Award	344
07	4J7004	Rehabilitate Concrete and Asphalt Concrete Pavement			16-Mar-06	05/25/2006	5/25/2006	7	1	\$360,259	\$726,683	101.7%	6/26/2006	No Qualified Bidders			There were no qualified bidders for this project.	345
03	1C9724	Water quality drainage improvement			16-Mar-06	05/31/2006	6/28/2006	19	5	\$2,954,787	\$4,549,670	54.0%	7/28/2006	Bids Rejected 7/25/2006			No Bidders on 5/31/2006 bid. Set new BO date on 6/28/2006. Rec'd 7/3/2006. Recommending rejection of all bids.	346
03	4C1104	Bridge rail to be upgraded and constructed metal beam guard railing.			16-Mar-06	05/31/2006	5/31/2006	12	1	\$314,373	\$435,530	38.5%	6/30/2006	Bid Rejected 6/8/2006			Rec'd District recommendation to reject bid.6/7/2006.Over max. G-12	347

Bidder Activity Report

Remaining Projects  
July 2005- June 2006  
Week of August 21, 2006

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
09	321904	Widen paved asphalt concrete shoulder			12-Apr-06	06/06/2006	6/6/2006	6	4	\$848,208	\$1,166,666	37.5%	7/6/2006	Bids Rejected 6/14/2006			Rec'd 6/13/06. Rec's to reject all the bids	348
10	0L7104	AC PAVEMENT WIDENING			15-Mar-06	06/07/2006	6/7/2006	4	0	\$430,000			7/7/2006	No Bidders			No Bidders on 7/6/2006 with 4 plan holders.	349
06	0C0704	INSTALL THRIE BEAM BARRIER			10-Apr-06	06/07/2006	7/11/2006	12	4	\$992,024	\$966,356	-2.6%	7/7/2006	7/18/2006	7		Rec'd 7/14/2006. Rec's Award	350
12	0F7414	Install electroliers and perform drainage improvement.			27-Apr-06	06/15/2006	6/15/2006	9	3	\$860,795	\$929,010	7.9%	7/17/2006	7/13/2006	28		Rec'd 6/222006. Rec's Award	351
02	3C8004	Pavement, MBGR, and drainage repair.			08-Jun-06	06/21/2006	6/21/2006	11	2	\$522,770	\$560,000	7.1%	7/21/2006	7/12/2006	21		Rec'd 6/222006. Rec's Award	352
05	345304	Construct turnouts and widen shoulders.			27-Apr-06	06/27/2006	6/27/2006	9	3	\$1,075,867	\$843,841	-21.6%	7/27/2006	7/10/2006	13		Rec'd 6/29/2006. Rec's Award	353
06	479204	CONSTRUCT left turn lanes and INSTALL intersection lighting.			27-Apr-06	06/28/2006	6/28/2006	4	3	\$886,840	\$890,989	0.5%	7/28/2006	7/13/2006	15		Rec'd 6/30/2006. Rec's Award	354
02	3C1414	New bridge deck to be constructed			08-Jun-06	06/28/2006	6/28/2006	12	4	\$27,731,347	\$16,188,269	-41.6%	7/28/2006	7/11/2006	13		Rec'd 7/5/2006. Rec's Award	355
11	091894	Wetland Restoration, Earthwork, Planting, and Irrigation.			27-Apr-06	06/29/2006	6/29/2006	13	6	\$1,774,757	\$1,296,731	-26.9%	7/31/2006	7/18/2006	19		Rec'd 7/10/2006. Rec's Award	356
08	0H4104	PROTECTION WALL AND REBUILD EMBANKMENT SLOPES			08-Jun-06	06/29/2006	6/29/2006	22	1	\$6,223,125	\$6,161,616	-1.0%	7/29/2006	7/7/2006	8		Rec'd 7/5/2006. Rec's Award	357
11	264904	Construct bike park, concrete paths, walls, planting and irrigation.			27-Apr-06	07/06/2006	8/3/2006	38	4	\$1,440,771	\$1,615,126	12.1%	9/4/2006				ERROR IN PLANS AND SPECIFICATIONS REGARDING RETAINING WALL (TYPE 6) PAY QUANTITIES. CHANGE BID OPENING DATE TO AUGUST 3, 2006.	358
01	455304	Widen and resurface existing two lane highway.			08-Jun-06	07/06/2006	7/18/2006	6	2	\$555,638	\$577,775	4.0%	8/5/2006	7/28/2006	10		No Bidders on 7/6/2006 with 6 plan holders. Set new bid opening date on 7/18/2006. Rec'd 7/19/2006. Rec's Award	359
04	0A7404	Install centerline rumble strip (AC, ground-in indentations)			27-Apr-06	07/11/2006	7/11/2006	5	1	\$118,630	\$78,095	-34.2%	8/14/2006	No Qualified Bidders			No Qualified bidders- project to be returned to district.	360
06	0A5104	Perform Highway Planting and install Irrigation Systems			27-Apr-06	07/12/2006	7/12/2006	3	1	\$777,974	\$945,109	21.5%	8/14/2006	7/20/2006	8		Rec'd 7/19/2006. Rec's Award	361
03	1A5304	Realign and widen roadway.			27-Apr-06	07/12/2006	7/12/2006	24	3	\$23,461,483	\$33,297,792	41.9%	8/14/2006			Yes, Sept. CTC vote	Rec'd 7/272006. Rec's Award	362
05	0M8704	Construct retaining wall.			27-Apr-06	07/12/2006	7/12/2006	11	3	\$588,023	\$613,269	4.3%	8/142006	7/18/2006	6		Rec'd 7/13/2006. Rec's Award	363
05	0C5404	Construct retaining wall			27-Apr-06	07/12/2006	7/25/2006	18	2	\$4,308,783	\$5,367,881	24.6%	8/14/2006			Yes, Sept. CTC vote	Rec'd 7/31/2006. Rec's Award	364
02	4C2104	Existing roadway to be resurfaced with AC (Type A).	Yes	Yes	08-Jun-06	07/18/2006	07/18/2006	10	2	\$1,142,808	\$1,193,280	4.4%	8/18/2006	7/28/2006	10		Rec'd 7/19/2006. Rec's Award	365
06	0A0604	Signalize intersection and widen shoulders.			27-Apr-06	07/25/2006	07/25/2006	7	3	\$425,055	\$452,254	6.4%	8/24/2006				Rec'd 7/31/2006. Rec's Award. Requested a hold placed on award until accting receives county deposit of \$'s.	366
02	4C1804	Mill and replace asphalt concrete.	Yes	Yes	08-Jun-06	07/25/2006	07/25/2006	9	2	\$1,330,000	\$1,111,750	-16.4%	8/25/2006	7/27/2006	2		Rec'd 7/26/2006. Rec's Award	367
02	4C2004	Mill and replace asphalt concrete	Yes	Yes	08-Jun-06	07/25/2006	07/25/2006	9	3	\$1,246,815	\$1,233,546	-1.1%	8/25/2006	7/27/2006	2		Rec'd 7/26/2006. Rec's Award	368
05	474814	Highway Planting work to be performed and Irrigation to be installed.			08-Jun-06	08/01/2006	08/01/2006	7	2	\$670,844	\$718,182	7.1%	9/1/2006	Bids Rejected 8/18/2006			The low bidder failed to submit the required DVBE information. The next lowest bidder was 44.11% over the Engineer's Estimate. District's recommendation to reject bids. 8/17/2006	369
02	311204	Replace Bridge.			08-Jun-06	08/01/2006	08/01/2006	14	5	\$6,600,190	\$5,724,296	-13.3%	9/1/2006	8/10/2006	9		Rec'd 8/04/2006. Rec's Award	370

Bidder Activity Report

Remaining Projects  
July 2005- June 2006  
Week of August 21, 2006

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
04	4C2604	Replace concrete pavement.	Yes	Yes	08-Jun-06	08/01/2006	08/01/2006	12	6	\$479,680	\$412,327	-14.0%	9/1/2006	8/7/2006	6		Rec'd 8/03/2006. Rec's Award	371
02	4C16U4	Rehabilitate and replace asphalt concrete pavement.		Yes	08-Jun-06	8/1/2006	08/01/2006	12	3	\$4,472,490	\$4,333,333	-3.1%	9/1/2006	8/7/2006	6		Rec'd 8/02/2006. Rec's Award	372
06	0A6604	Install traffic signals.			08-Jun-06	08/02/2006	08/02/2006	4	2	\$556,105	\$462,684	-16.8%	9/2/2006	<b>8/24/2006</b>	<b>22</b>		Rec'd 8/08/2006. Rec's Award. Hold on award placed pending county appropriation of funds.	373
02	4C1904	Mill and replace asphalt concrete.	Yes	Yes	08-Jun-06	8/2/2006	08/02/2006	10	4	\$669,850	\$506,250	-24.4%	9/4/2006	8/14/2006	12		Rec'd 8/04/2006. Rec's Award	374
07	2324E4	Remove Diseased Eucalyptus Trees and Plant Trees			08-Jun-06	08/03/2006	08/03/2006	12	3	\$981,060	\$659,600	-32.8%	9/5/2006	<b>8/21/2006</b>	<b>18</b>		Rec'd 8/07/2006. Rec's Award	375
11	266504	Asphalt Concrete Overlay.			08-Jun-06	08/03/2006	08/03/2006	9	4	\$1,494,820	\$1,485,605	-0.6%	9/5/2006	<b>8/21/2006</b>	<b>18</b>		Rec'd 8/11/2006. Rec's Award	376
12	0H0014	Extend left turn lane, modify curb ramps and traffic signals.			08-Jun-06	08/03/2006	08/03/2006	14	4	\$388,607	\$407,700	4.9%	9/5/2006	8/16/2006	13		Rec'd 8/10/2006. Rec's Award	377
12	0H2014	Install sign structures and metal beam guardrailng.			08-Jun-06	08/03/2006	08/03/2006	8	7	\$662,955	\$647,162	-2.4%	9/5/2006	8/16/2006	13		Rec'd 8/09/2006. Rec's Award	378
07	4L3304	Install Traffic Signals			07-Jun-06	08/03/2006	08/03/2006	8	5	\$297,900	\$213,736	-28.3%	9/5/2006				Rec'd 8/14/2006. Rec's Award	379
07	4L8204	Install LED Extinguishable Message Signs and Modify Controllers.			07-Jun-06	08/03/2006	08/03/2006	7	6	\$191,900	\$106,026	-44.7%	9/5/2006	8/14/2006	11		Rec'd 8/09/2006. Rec's Award	380
01	411804	Curve improvement, retaining walls, rock excavation, radar speed sign.			08-Jun-06	08/08/2006	08/08/2006	12	1	\$2,287,808	\$3,692,737	61.4%	9/8/2006				Hold placed on award. District will recommend rejection of bid. 8/15/06	381
05	0L5404	CONSTRUCT CONCRETE MEDIAN BARRIER			05-Jun-06	08/08/2006	08/08/2006	8	2	\$985,985	\$806,431	-18.2%	9/8/2006	8/16/2006	8		Rec'd 8/09/2006. Rec's Award	382
03	3C2004	Install traffic signals and highway lighting, grading and paving.			07-Jun-06	08/08/2006	08/08/2006	7	2	\$606,390	\$663,732	9.5%	9/8/2006	<b>8/21/2006</b>	<b>13</b>		Rec'd 8/10/2006. Rec's Award	383
03	2E6304	Replace Asphalt Concrete Surfacing.	Yes	Yes	08-Jun-06	08/09/2006	08/09/2006	10	6	\$153,400	\$110,100	-28.2%	9/11/2006				Rec'd 8/11/2006. Rec's Award. Civil Rights determined NGF on low bidder's DVBE submittal. 2nd bidder protesting low bidder's use of DVBE.	384
05	0P6204	Overlay Existing Roadway with Asphalt Concrete (Type A)	Yes	Yes	08-Jun-06	08/09/2006	08/09/2006	5	2	\$2,669,790	\$2,655,816	-0.5%	9/11/2006	8/17/2006	8		Rec'd 8/11/2006. Rec's Award	385
12	0C9834	COMPOST STORM FILTER SYSTEM RETROFIT			08-Jun-06	08/10/2006	08/10/2006	16	9	\$2,314,492	\$2,093,700	-9.5%	9/11/2006	<b>8/23/2006</b>	<b>13</b>		Rec'd 8/14/2006. Rec's Award	386
12	0G5604	Ramp to be widen and modify drainage, metering system and lighting.			08-Jun-06	08/10/2006	08/10/2006	17	5	\$781,453	\$886,938	13.5%	9/11/2006				Rec'd 8/16/2006. Rec's Award	387
08	0G6804	Existing AC to be replaced; roadway to be overlaid with RAC (Type O).			08-Jun-06	08/10/2006	08/10/2006	6	4	\$1,492,742	\$1,626,262	8.9%	9/11/2006	<b>8/24/2006</b>	<b>14</b>		Rec'd 8/15/2006. Rec's Award. Low bidder non-responsive; submittal received late. 3RD Bidder now is low	388
07	4L3004	Modify Signal and Lighting.			07-Jun-06	08/10/2006	08/10/2006	11	9	\$142,000	\$146,050	2.9%	9/11/2006	<b>8/24/2006</b>	<b>14</b>		Rec'd 8/15/2006. Rec's Award	389
07	188804	Widen Off-ramp and Sidewalk at Wilmington Avenue.			07-Jun-06	08/10/2006	08/10/2006	14	7	\$1,642,476	\$1,728,899	5.3%	9/11/2006	<b>8/24/2006</b>	<b>14</b>		Rec'd 8/16/2006. Rec's Award. Low bidder non-responsive; submittal received late. 8/18/2006	390
11	072804	Rehabilitate pavement and install metal beam guard railing.			08-Jun-06	08/10/2006	08/10/2006	9	3	\$8,095,760	\$11,185,000	38.2%	9/11/2006			<b>Yes, Oct. CTC Vote</b>	<b>District to request Supplemental Funds vote at October CTC meeting. 8/22/2006</b>	391
02	377804	Demolish comfort station and construct safety roadside rest area.			08-Jun-06	08/15/2006	08/15/2006	6	2	\$3,025,760	\$4,300,000	42.1%	9/15/2006				Dist. Rec. Pending	392
03	401804	Install Traffic Signal and Sidewalks			08-Jun-06	08/15/2006	08/15/2006	12	3	\$1,910,797	\$2,252,788	17.9%	9/15/2006				<b>Rec'd 8/21/2006. Rec's Award</b>	393
04	4C2404	EXISTING PAVEMENT TO BE REPLACED WITH RSC PAVEMENT	Yes	Yes	08-Jun-06	8/15/2006	8/15/2006	11	3	\$134,816	\$130,845	-2.9%	9/15/2006	<b>8/21/2006</b>	<b>6</b>		Rec'd 8/17/2006. Rec's Award	394

Bidder Activity Report

Remaining Projects  
July 2005- June 2006  
Week of August 21, 2006

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
04	4C2804	REPLACE PCC PAVEMENT	Yes	Yes	08-Jun-06	8/16/2006	8/16/2006	9	3	\$288,000	\$228,000	-20.8%	9/18/2006				Dist. Rec Pending	395
05	0P6104	Overlay existing roadway with asphalt concrete (Type A).	Yes	Yes	8-Jun-06	8/16/2006	8/16/2006	6	2	\$2,671,875	\$2,743,743	2.7%	9/18/2006	<b>8/22/2006</b>	<b>6</b>		<b>Rec'd 8/17/2006. Rec's Award</b>	396
04	0C8304	AC Cold Planing and Resurfacing & PCC Grinding and Slab Replacement.			08-Jun-06	08/22/2006	09/27/2006			\$17,000,000			9/22/2006				Plan and spec changes. set new bid opening date on 9/27/2006.	397
05	0E2414	PLANED AND REPLACED WITH ASPHALT CONCRETE			08-Jun-06	08/22/2006	08/22/2006	<b>3</b>	<b>2</b>	\$8,545,155	<b>\$7,166,134</b>	<b>-16.1%</b>	9/22/2006				<b>Rec'd 8/25/2006. Rec's Award</b>	398
03	0E7304	Install signal system and construct right turn lane			08-Jun-06	08/22/2006	08/22/2006	<b>5</b>	<b>3</b>	\$602,914	<b>\$748,924</b>	<b>24.2%</b>	9/22/2006				<b>Dist. Rec Pending</b>	399
03	2E6204	Replace AC and striping.	Yes	Yes	8-Jun-06	8/22/2006	8/22/2006	<b>9</b>	<b>6</b>	\$338,374	<b>\$273,335</b>	<b>-19.2%</b>	9/22/2006				<b>Dist. Rec Pending</b>	400
04	4C2304	Replace concrete pavement slabs with rapid setting concrete.	Yes	Yes	8-Jun-06	8/22/2006	8/22/2006	<b>12</b>	<b>3</b>	\$336,100	<b>\$261,550</b>	<b>-22.2%</b>	9/22/2006				<b>Rec'd 8/24/2006. Rec's Award</b>	401
04	272124	Existing highway to be overlaid with asphalt concrete.			08-Jun-06	08/23/2006	08/23/2006	<b>10</b>	<b>3</b>	\$7,250,832	<b>\$6,398,928</b>	<b>-11.7%</b>	9/26/2006				<b>Dist. Rec Pending</b>	402
05	0N4504	Construct Viaduct			08-Jun-06	08/23/2006	08/23/2006	<b>19</b>	<b>4</b>	\$1,822,550	<b>\$1,558,825</b>	<b>-14.5%</b>	9/25/2006				<b>Rec'd 8/25/2006. Rec's Award</b>	403
05	0N8004	Install rock slope protection.			08-Jun-06	08/23/2006	08/23/2006	<b>17</b>	<b>10</b>	\$267,590	<b>\$137,226</b>	<b>-48.7%</b>	9/25/2006				<b>Rec'd 8/24/2006. Rec's Award</b>	404
04	4C2704	Existing roadway to be resurfaced with AC (Type A).	Yes	Yes	8-Jun-06	8/23/2006	8/23/2006	<b>11</b>	<b>3</b>	\$628,530	<b>\$647,995</b>	<b>3.1%</b>	9/26/2006				<b>Dist. Rec Pending</b>	405
04	4C3104	Existing roadway to be rehabilitated with AC and concrete pavement.	Yes	Yes	8-Jun-06	8/23/2006	8/23/2006	<b>16</b>	<b>3</b>	\$1,232,900	<b>\$1,254,795</b>	<b>1.8%</b>	9/26/2006				<b>Dist. Rec Pending</b>	406
10	0P2904	REPLACE ASPHALT CONCRETE AND TRAFFIC CONTROL LOOP DETECTORS		Yes	6/8/2006	8/23/2006	8/23/2006	<b>9</b>	<b>4</b>	\$1,540,000	<b>\$1,106,383</b>	<b>-28.2%</b>	9/25/2006				<b>Rec'd 8/25/2006. Rec's Award</b>	407
11	266804	Place microsurfacing.			08-Jun-06	08/24/2006	08/24/2006	<b>7</b>	<b>2</b>	\$572,788	<b>\$857,857</b>	<b>49.8%</b>	9/12/2006				<b>Dist. Rec Pending</b>	408
07	179904	Highway planting to be performed and irrigation system to be installed			08-Jun-06	08/24/2006	08/24/2006	<b>7</b>	<b>2</b>	\$1,530,596	<b>\$1,948,082</b>	<b>27.3%</b>	9/26/2006				<b>Dist. Rec Pending</b>	409
07	232304	Roadside maintenance access improvements			08-Jun-06	08/24/2006	08/24/2006	<b>8</b>	<b>3</b>	\$2,641,284	<b>\$3,116,636</b>	<b>18.0%</b>	9/26/2006				<b>Dist. Rec Pending</b>	410
12	0E7404	Widen existing Off-Ramp with PCC and AC type A, retaining wall			08-Jun-06	08/24/2006	09/07/2006			\$3,900,000			9/25/3006				Set new bid opening date and spec changes	411
07	4L7504	Cold Plane AC Pavement and Place AC (Open Graded).			07-Jun-06	08/24/2006	08/24/2006	<b>8</b>	<b>3</b>	\$415,470	<b>\$554,118</b>	<b>33.4%</b>	9/25/2006				<b>Dist. Rec Pending</b>	412
11	269404	Install traffic signal.			08-Jun-06	08/24/2006	08/24/2006	<b>10</b>	<b>5</b>	\$427,939	<b>\$288,292</b>	<b>-32.6%</b>	9/25/2006				<b>Dist. Rec Pending</b>	413
07	4L5204	Install Grated Line Drain and Type B Drain.			07-Jun-06	08/24/2006	08/24/2006	<b>13</b>	<b>3</b>	\$187,737	<b>\$203,232</b>	<b>8.3%</b>	9/25/2006				<b>Dist. Rec Pending</b>	414
01	4146V4	Rehabilitate roadway by grading and paving with AC and realign curves.			08-Jun-06	08/29/2006	on schedule			\$16,800,000			9/29/2006					415
06	407204	Modify interchange by widening structure and signaling local street.			08-Jun-06	08/29/2006	on schedule			\$5,620,000			9/29/2006					416
03	1E7704	Place open graded asphalt concrete and polyester concrete overlay			08-Jun-06	8/29/2006	on schedule			\$880,000			9/28/2006					417
04	4C2504	REPLACE ASPHALT CONCRETE SURFACING	Yes	Yes	8-Jun-06	8/29/2006	on schedule			\$220,000			9/29/2006				Informal Bids Contract	418
01	473004	Existing highway to be cold planed and surfaced with asphalt concrete.	Yes	Yes	8-Jun-06	8/29/2006	on schedule			\$1,540,000			9/29/2006				Informal Bids Contract	419
10	0P3004	Remove and replace AC.			6/8/2006	8/29/2006	on schedule			\$450,000			9/29/2006				Informal Bids Contract	420
04	0A8104	REMOVE GORE SIGNS AND REPLACE WITH OVERHEAD SIGNS			08-Jun-06	08/30/2006	on schedule			\$2,100,000			10/1/2006					421

Bidder Activity Report  
Remaining Projects  
July 2005- June 2006  
Week of August 21, 2006

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
04	0A1304	Highway planting to be performed and Irrigation to be installed.			08-Jun-06	08/30/2006	on schedule			\$3,060,000			10/2/2006					422
03	2E6404	Mill and Replace AC Surfacing.	Yes	Yes	8-Jun-06	8/30/2006	on schedule			\$590,000			10/2/2006				Informal Bids Contract	423
10	0P2804	Cold plane AC pavement and place rubberized AC (Type G).	Yes	Yes	8-Jun-06	8/30/2006	on schedule			\$2,540,000			10/2/2006				Informal Bids Contract	424
06	0G0404	AND RESURFACE WITH ASPHALT CONCRETE	Yes	Yes	8-Jun-06	8/30/2006	on schedule			\$1,590,000			10/2/2006				Informal Bids Contract	425
04	4C2904	REPLACE AC SURFACING, COLD PLANE AC PAVEMENT, RAC (TYPE G) OVERLAY	Yes	Yes	8-Jun-06	8/30/2006	on schedule			\$3,130,000			10/2/2006				Informal Bids Contract	426
03	2E6704	Mill and replace asphalt concrete surfacing.	Yes	Yes	8-Jun-06	8/30/2006	on schedule			\$2,120,000			10/2/2006				Informal Bids Contract	427
01	473104	Existing highway to be cold planed and surfaced with asphalt concrete.	Yes	Yes	8-Jun-06	8/30/2006	on schedule			\$4,330,000			10/2/2006				Informal Bids Contract	428
03	2E6504	Existing portland cement concrete pavement to be replaced.	Yes	Yes	8-Jun-06	8/30/2006	on schedule			\$1,450,000			10/2/2006				Informal Bids Contract	429
03	2E6804	Asphalt Concrete Surfacing to be replaced.	Yes	Yes	8-Jun-06	8/30/2006	on schedule			\$1,430,000			10/2/2006				Informal Bids Contract	430
07	4L7604	Install Traffic Signals and Lightings			07-Jun-06	08/31/2006	on schedule			\$440,000			9/12/2006					431
12	0C5504	Grind exist PCC,overlay with Rubberized AC, replace local storm drain.			08-Jun-06	08/31/2006	on schedule			\$990,000			10/2/2006					432
12	0F1804	Rubberized AC overlay on roadway, fog seal coat on shoulders.			08-Jun-06	08/31/2006	on schedule			\$1,530,000			10/2/2006					433
08	0F1404	Thrie Beam Barrier			08-Jun-06	08/31/2006	on schedule			\$1,080,000			10/2/2006					434
07	4K6504	Widen off ramp.			07-Jun-06	08/31/2006	on schedule			\$660,000			10/2/2006					435
02	374604	Rehabilitate Saftey Roadside Rest Area.			08-Jun-06	09/06/2006	on schedule			\$1,090,000			10/6/2006					436
04	0A8004	Remove Gore Signs and Replace with Overhead Signs.			08-Jun-06	09/06/2006	on schedule			\$4,730,000			10/6/2006					437
02	3621U4	Expand existing maintenance station, grading and minor paving.			08-Jun-06	9/6/2006	on schedule			\$2,860,000			10/6/2006					438
06	0G0304	COLD PLANE AND RESURFACE WITH ASPHALT CONCRETE	Yes	Yes	8-Jun-06	9/6/2006	on schedule			\$650,000			10/6/2006				Informal Bids Contract	439
05	0P6004	Place asphalt concrete (Type A), replace concrete pavement (RSC)	Yes	Yes	8-Jun-06	9/6/2006	on schedule			\$1,610,000			10/6/2006				Informal Bids Contract	440
06	0G0204	COLD PLANE SURFACING AND RESURFACE WITH ASPHALT CONCRETE	Yes	Yes	8-Jun-06	9/6/2006	on schedule			\$470,000			10/6/2006				Informal Bids Contract	441
05	0P5904	Pavement to be replaced with RSC and overlaid with AC (Type A)			6/8/2006	9/6/2006	on schedule			\$3,990,000			10/6/2006					442
04	4C2204	REPLACE PCC SLABS			6/8/2006	9/6/2006	on schedule			\$352,000			10/6/2006				Informal Bids Contract	443
06	293304	Existing expressway to be converted to a divided freeway.			08-Jun-06	09/12/2006				\$55,000,000			10/12/2006					444
04	281114	Construct southbound lane in median.			08-Jun-06	9/12/2006				\$2,910,000			10/12/2006					445
04	287614	Replace Overhead Sign Panels.			08-Jun-06	09/13/2006				\$2,560,000			10/13/2006					446
10	3A1204	Widen Roadway and 2 Bridges.			08-Jun-06	09/13/2006				\$12,400,000			10/13/2006					447

Bidder Activity Report  
Remaining Projects  
July 2005- June 2006  
Week of August 21, 2006

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
03	4C2904	Widen intersection and Install Traffic Signal.			08-Jun-06	9/13/2006				\$3,480,000			10/23/2006					448
03	290904	Water Quality Improvements			08-Jun-06	9/19/2006				\$1,900,000			10/19/2006					449
03	2E1204	Widening the existing highway.			08-Jun-06	9/19/2006				\$5,400,000			10/19/2006					450
04	0C9504	AC Cold Planing and Resurfacing & PCC Grinding and Slab Replacement.			08-Jun-06	9/20/2006				\$11,423,000			10/20/2006					451
05	0N8104	Rehabilitate the existing roadway with asphalt concrete overlay			08-Jun-06	9/20/2006				\$2,860,000			10/20/2006					452
11	165734	Widen Bridge and Upgrade Bridge Rails			08-Jun-06	10/05/2006				\$3,570,000			9/11/2006					453
06	342344	Highway planting to be performed and irrigation system to be installed			08-Jun-06	10/17/2006				\$1,210,000			11/3/2006					454
06	342444	Highway planting to be performed and irrigation system to be installed			08-Jun-06	10/17/2006				\$3,650,000			11/27/2006					455
12	056214	Construct bridge, retaining walls, sound walls and widen roadway.			08-Jun-06	10/19/2006				\$37,000,000			11/20/2006					456
08	384204	Widen and stripe ramps; Install FO, CCTV, VDS, CMS and RMS system.			08-Jun-06	10/26/2006				\$11,800,000			11/27/2006					457
04	264204	Constr Lanes, Peninsula OC, Broadway and Monte Diablo POC, Sound Walls			08-Jun-06	11/28/2006				\$81,000,000			12/28/2006					458