

TCR Program – Application Approval Project #47 – March 2006

Ventura **Route 101; California Street off-ramp in Ventura County.**

(\$ X 1,000)

Estimated Project Cost: \$15,000

Total TCRP Funds Available: \$15,000

Applicant Agency: City of San Buenaventura

TCRP Funds Approved to Date:

\$620

Phase(s) Approved:

1

Implementing Agency:

California Department of Transportation

TCRP Allocations to Date: \$606

Advance Approved: \$0


LONP Approved to Date: \$0

for Phase(s): 1

for Phase(s): N/A

for Phase(s): N/A

Project Summary: The project purpose is to improve traffic flow and sight distance and to increase ramp storage to prevent traffic from backing up onto the 101 freeway. The improvements will be accomplished by relocating the ramp terminus. The application covers Phase 1 work to identify and study alternatives, prepare environmental documents, and select the preferred alternative.



Cost and Schedule (\$ x 1,000)

Phase	Scope	Start	End	Cost
1	Identify & study alternatives. Prepare environmental documents & select the preferred alternative	3/01	4/03	\$620
2	Prepare plans, specifications & estimates for preferred alternative	5/03	10/04	\$880
3	Acquire right of way	5/03	10/04	\$2,500
4	Construction	11/04	11/06	\$11,000
Total:				\$15,000

Funding Plan (\$ x 1,000)

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed	\$620				\$620
		Proposed		\$880	\$2,500	\$11,000	\$14,380
	Totals:	Committed	\$620				\$620
		Proposed		\$880	\$2,500	\$11,000	\$14,380
		Totals:	\$620	\$880	\$2,500	\$11,000	\$15,000

TCR Program – Application Approval Project #47 – March 2006

Page 2 of 2

Prior TCRP Action:

- Original application was approved on March 28, 2001 (TA-01-06) for \$620,000 for Phase 1. A delegated allocation of \$620,000 was made to Phase 1.
- Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report.
- \$14,000 of allocated funds from Phase 1 expired in March 2006.

Status of Conditions: No conditions set.

Discussion/Issues: Subsequent applications will be submitted upon completion of the environmental and preliminary engineering phase.

The project has been suspended.