

**Traffic Congestion Relief Program  
October 2005 Progress Report  
Scope, Schedule, Cashflow and Funding**

Project #: 57

Date: 11/1/05

**GENERAL PROJECT INFORMATION**

**PROJECT STATUS**

*Check the appropriate box:*

- ☐ Project work is on-going using allocated TCRP funds only
- ☒ Project work is on-going using non-TCRP funds only
- ☐ Project work is on-going using allocated TCRP funds and non-TCRP funds
- ☐ All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
- ☐ Project work has been suspended
- ☐ Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

- ☐ Close out report was submitted on
- ☐ Final invoice will be submitted on
- ☐ Close out report will be submitted on
- ☐ There was a project savings  (indicate TCRP funds savings only, in \$1,000s)
- Input proportionate amount of TCRP savings
- Go to the TCRP website at: <http://www.dot.ca.gov/tcrp/> to find instructions concerning Project Close-Out

**PROJECT SCOPE**

Please describe below if the project scope has changed from the last Commission approved application/amendment.

**PROJECT SCHEDULE**

Phase	Scope	Start	End
1	Environmental	Prior to 2000-01	2005-06
2	Plans, Specifications & Estimates	Prior to 2000-01	2008-09
3	Right of Way Acquisition	Prior to 2000-01	2007-08
4	Construction	2006-07	Beyond 2009-10
4	Procurement		

Does this information reflect a change in the currently approved project schedule?

Yes

If yes, explain the reason(s) for change in the box below:

New allocation for TCRP funds are not available until 06/07. Environmental approval has been delayed but is pending approval shortly.

# PROJECT CASHFLOW

Indicate amount in \$1,000s

## APPROVED TCRP ALLOCATION(S)

Phase	Scope	Current Approved Allocation(s) by Phase	Expenditures Reimbursed as of 9/30/05	Remaining Expenditures FY 2005-06	Estimated Remaining Cashflow Need					Total
					FY 2006-07	FY 2007-08	FY 2008-09	FY 2009-10	Beyond FY 2009-10	
1	Environmental	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
2	Plans, Specifications & Estimates	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
3	Right of Way Acquisition	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4	Construction	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4	Procurement	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

## LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.

Go to the TCRP website at: <http://www.dot.ca.gov/tcrp/> to find instructions in requesting an extension of these funds.

Phase	Scope	Current Approved Allocation(s) by Phase	Month Funds Lapse
1	Environmental	\$ -	
2	Plans, Specifications & Estimates	\$ -	
3	Right of Way Acquisition	\$ -	
4	Construction	\$ -	
4	Procurement	\$ -	

## APPROVED LONP(S)

Phase	Scope	Approved LONP Amount by Phase	Expenditures Made by Local Agency as of 9/30/05	Remaining Expenditures to be Made by Local Agency in FY 2005-06	Estimated Expenditure of Local Funds					Total	Estimated FY When LONP Reimbursement will be Requested
					FY 2006-07	FY 2007-08	FY 2008-09	FY 2009-10	Beyond FY 2009-10		
1	Environmental	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
2	Plans, Specifications & Estimates	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
3	Right of Way Acquisition	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
4	Construction	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
4	Procurement	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	

## FUTURE TCRP ALLOCATION(S)

Phase	Scope	Allocation(s) Not Yet Approved by Phase	Estimated FY When Allocation will be Requested	Estimated Cashflow Need					Total
				FY 2006-07	FY 2007-08	FY 2008-09	FY 2009-10	Beyond FY 2009-10	
1	Environmental	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
2	Plans, Specifications & Estimates	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
3	Right of Way Acquisition	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4	Construction	\$ 25,000	2006-07	\$ 10,000	\$ 10,000	\$ 5,000	\$ -	\$ -	\$ 25,000
4	Procurement	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
		\$ 25,000		\$ 10,000	\$ 10,000	\$ 5,000	\$ -	\$ -	\$ 25,000

# PROJECT FUNDING PLAN

Indicate amount in \$1,000s

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed	\$ -	\$ -	\$ -	\$ 25,000	\$ 25,000
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
STIP-RIP	State	Committed	\$ 677	\$ 13,375	\$ 42,558	\$ 187,586	\$ 244,196
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
Measure-I	Local	Committed	\$ -	\$ 19,640	\$ 10,000	\$ 157,395	\$ 187,035
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
TEA-21	Federal	Committed	\$ -	\$ -	\$ -	\$ 2,063	\$ 2,063
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
CMAQ	Federal	Committed	\$ -	\$ -	\$ 35,107	\$ 51,555	\$ 86,662
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
STP	Federal	Committed	\$ -	\$ -	\$ -	\$ 60,451	\$ 60,451
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
		Committed	\$ -	\$ -	\$ -	\$ -	\$ -
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
		Committed	\$ -	\$ -	\$ -	\$ -	\$ -
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
		Committed	\$ -	\$ -	\$ -	\$ -	\$ -
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
		Committed	\$ -	\$ -	\$ -	\$ -	\$ -
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
		Committed	\$ -	\$ -	\$ -	\$ -	\$ -
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
		Committed	\$ -	\$ -	\$ -	\$ -	\$ -
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -
	Totals	Committed	\$ 677	\$ 33,015	\$ 87,665	\$ 484,050	\$ 605,407
		Proposed	\$ -	\$ -	\$ -	\$ -	\$ -

Does this information reflect a change in the currently approved project funding plan?

Yes

If yes, explain the reason(s) for change in the box below:

Due to increase property values, right of way costs have increased. Due to construction delays and material cost increases, construction costs have increased. Additional project costs have been covered by non-TCRP funding.