# APPENDIX C - TRANSITION SCHEDULE

| ID | | Task Name | Start | Finish |
|---|---|---|---|---|
| 1 | | **Transition Plan Approved - Begin Transition** | **Mar 1 '05** | **Mar 1 '05** |
| 2 | | Release Interim U.S. Customary Design Guidelines | Mar 1 '05 | Apr 1 '05 |
| 3 | | Survey Mapping for Projects that PS&E after March 2007 | Mar 1 '05 | Apr 1 '05 |
| 4 | | Release U.S. Customary Version of CAiCE | Mar 1 '05 | Apr 1 '05 |
| 5 | | **Begin English Projects if PS&E after March 2007** | Apr 1 '05 | Apr 1 '05 |
| 6 | | **Convert Manuals & Standards to U.S. Customary *** | **Mar 1 '05** | **Aug 30 '06** |
| 7 | | Surveys Manual | Mar 1 '05 | May 24 '05 |
| 8 | | Standards & Symbols for Photogrammetric Mapping | Mar 1 '05 | May 24 '05 |
| 9 | | Local Assistance Procedures Manual | Mar 1 '05 | Aug 18 '05 |
| 10 | | Encroachment Permits Manual | Mar 1 '05 | Aug 18 '05 |
| 11 | | Right of Way Manuals | Mar 1 '05 | Feb 13 '06 |
| 12 | | Specs & SSP's (Includes Structures) | Mar 1 '05 | Apr 30 '06 |
| 13 | | Standard Plans (Includes Structures) | Mar 1 '05 | Apr 30 '06 |
| 14 | | Plans Preparation Manual | Mar 1 '05 | Jun 2 '06 |
| 15 | | CADD Users Manual | Mar 1 '05 | Jun 2 '06 |
| 16 | | CADD Training Manuals | Mar 1 '05 | Jun 2 '06 |
| 17 | | Project Development Procedures Manual (PDPM) | Mar 1 '05 | Jun 2 '06 |
| 18 | | Highway Design Manual (HDM) | Mar 1 '05 | Aug 30 '06 |
| 19 | | RTL Guide | Mar 1 '05 | Aug 30 '06 |
| 20 | | Structures Manuals | Mar 1 '05 | Aug 30 '06 |
| 21 | | Bridge Construction Records & Procedures Manuals | Mar 1 '05 | Aug 30 '06 |
| 22 | | Bridge Construction Field Guide Foundation Manual | Mar 1 '05 | Aug 30 '06 |
| 23 | | Falsework Manual | Mar 1 '05 | Aug 30 '06 |
| 24 | | Trenching & Shoring Manual | Mar 1 '05 | Aug 30 '06 |
| 25 | | Deck Construction Manual | Mar 1 '05 | Aug 30 '06 |
| 26 | | Prestress Manual | Mar 1 '05 | Aug 30 '06 |
| 27 | | Building Construction Manual | Mar 1 '05 | Aug 30 '06 |
| 28 | | Project Planning and Design Guide | Mar 1 '05 | Aug 30 '06 |
| 29 | | Landscape Architecture Standards | Mar 1 '05 | Aug 30 '06 |
| 30 | | Landscape Maintenance & Construction Manuals | Mar 1 '05 | Aug 30 '06 |
| 31 | | MUTCD (Currently Dual Units) | Mar 1 '05 | Aug 30 '06 |
| 32 | | Traffic Manuals & Documents | Mar 1 '05 | Aug 30 '06 |
| 33 | | HOV Guidelines | Mar 1 '05 | Aug 30 '06 |
| 34 | | Maintenance Manual (Currently Dual Units) | Mar 1 '05 | Aug 30 '06 |
| 35 | | Construction Manual | Mar 1 '05 | Aug 30 '06 |
| 36 | | Construction Storm Water Manuals | Mar 1 '05 | Aug 30 '06 |
| 37 | | Construction Code of Safe Practices | Mar 1 '05 | Aug 30 '06 |
| 38 | | Construction Management Documents | Mar 1 '05 | Aug 30 '06 |
| 39 | | QC/QA Manual | Mar 1 '05 | Aug 30 '06 |
| 40 | | **Release U.S. Customary Manuals** | **Aug 30 '06** | **Aug 30 '06** |
| 41 | | **Begin Convert Pertinent Guidance Documents** | **Mar 1 '05** | **Feb 28 '07** |
| 42 | | Design Policy Bulletins and Memos | Mar 1 '05 | Feb 27 '07 |
| 43 | | Construction Policy Bulletins and Memos | Mar 1 '05 | Feb 28 '07 |
| 44 | | Traffic Policy Bulletins and Memos | Mar 1 '05 | Feb 28 '07 |
| 45 | | **Begin Preparing U.S. Customary PS&E Packages** | **Sep 1 '06** | **Mar 1 '07** |
| 46 | | **English PS&E Packages to HQOE** | **Mar 1 '07** | **Mar 1 '07** |




* Indicates date the new version has been published and distributed.