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Engineer)
On Highway 46, Pavem?lt
Highway 46 near Cholame from pr?;cgfa;on Cal Portland | Construction completed in
Cholame CAPM just west of Lucy isiing Summer 2014 $7.3 million SHOPP Caliiiiis John Construct19n, April 2015.
(1C900) Brown Road to " —fall 2014 Luchetta | Santa Maria,
Ii;";d (5:8“2‘}2613‘)3 with hot mix A
’ ' asphalt)
On Highway 46,
Highway 46 near Paso Robles ; ;
Whitley 1 from west of Widen Stagelll 18 John Papicl . This segment of the widenin
. scheduled Construction gm &
(330724) Geneseo Road to highway to Nov. 2013- $47 million STIP Caltrans Luchetta Pistiis Beach, is completed. All four lanes
east of Almond four lanes fa.H 2014 (RH) CA ’ open within project area.
Drive
(PM 36.6/41.2)
On Highway 46,
near Paso Robles Pacific
Highway 46 from just east of Irrigation : John : ;
Whitley 1 Landscape Mitigation Geneseo Road to and plant RGNS O $1 million CMIA Caltrans Luchetta Restoration Closures only to the highway
(330764) Just west of establishment | SVmmer 2018 (KM) Group, shoulders are planned.
Almond Drive Pesris, CA
(PM 37.6/40.4)
. All earth and drainage work
Ou Highway 45, completed. Traffic switch
Hioh 46 near Paso Robles T ————
ighway from just east of Papii remains in effect to rebui
Whitley 2A . Convert to John : eastbound lanes.
Almond Drive to Summer 2012 s Construction,
(330774) : four-lane $38.1 million CMIA Caltrans Luchetta :
just east of expressway - fall 2015 (TL) Pismo Beach,
McMillan Canyon CA
Road
(PM 40.7/46.3)
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Highway 227 On Highway 227 Resurface Cal Portland
Guardrail and resurfaced in San Luis Obispo | pavement and . Kelly Construction, | Construction expected to
pavement County install Bummer 2015 813 million BHOFR Caltrans McClain | Santa Maria, | begin summer 2015.
(1F%9404) (PM 7.1/10.3) guardrail CA
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(PM 17.7/59.0)

¢ Estimated 3 .
Project Location Description COBStru.c gon Construction Tundings |Rlmplementing Froject Phase Comments
Timeline Cost Source Agency Manager
On Highway 1 in
northern San Luis S HHRGIY
Highway 1 Obigis County mid lol ’Oooéﬁ'm't- Temporary railing (K-tail)
Fl gaway southern Monterey HELEIINE oty Fallne i
ephant Trunk Slide Permanent Courity shoui3 wall for Early June Lisa placement is under way for
Restoration it ntg ot L Sl permanent 2015 - $10.6 million SHOPP Caltrans Lowerisen Construction | construction, which is
(1A700) Carpoforo Creek restoration spring 2017 scheduled to begin in early
o} e — and to June 2015.
Bridge to Limekiln e
Eresls stabilize
settlement
(73.7/74.0)
Winter 2016- e .
Highway 1 ADA Pedestrian Curb ramps three month Kath gfﬁ;ﬂiﬁ;ﬁﬁozﬁf o
Oceano OH ADA Infrastructure at  TAMDS | duration, $500,000 SHOPP Caltrans e PS&E/RW SR
and sidewalk DiGrazia allocate funding for
(1C130) Oceano OH weather Lk
5 construction in June 2015.
permitting
Summer
2015-winter $23 million
On Highway 1 2017, 3 ;
Hiohway 1 from Point Piedras followed by (An additional E;lilf (;ﬁeggil;c’(r] COE'SW?E tlgn
Pi A Blancas to Arroyo Realign landscape and 311 million Paul DL ot b D IRCLEG DS
iedras Blancas Realignment De La Cruz Brid hish i i1l SHOPP Caltrans Marti PS&E/RW executed in May 2015.
(49280) S e s o will cover two artinez Construction scheduled to
near San Simeon planting separate AR
(PM 64.0/R66.9) contract with |  mitigation Yegmiin Jaieuly 2015,
3-year plant projects)
establishment.
Project is scheduled for ready-
On Highway 1, to-list in June 2015 and begin
near San Luis construction in winter 2015,
Highway 1 Obispo, from .
Rumble Strips Highland Drive to | S umble | Winter2013- | ) 4 mitlion | sHOPP Caltrans | A" | psaE
(1C240) north of Hearst P PIg A
Castle Road
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Construction s maed Funding | Implementing Project
Project Location Description Timeline Con\gruction S Agency Manager Phase Comments
ost
On Highway 46 in
San Luis Obispo
County, near
. Shandon, from just
Bighinay 46 west of Shandon Cotiveritoa Sc}{eduled o e John Project is fully funded in the
g‘;’éi‘&; Safety Roadside Bi‘}’;;gga\szy b"g‘g gj‘g“"“’ §552 million |  STIP RIS Luchetta | TOSERW 1 9014 STIP. PS&E and Right
Rest Area to just of Way began in July 2014,
east of Jack Ranch
Café
(PM 49.7/54.6)
Project is fully funded through
On Highway 46, construction in the 2012 STIP.
near Shandon from Right of Way parcels are in
Highiwiyd6 ju§t east of acquis'itio'n. Project team is
Whitley 2B McMillan Canyon Convert to Scheduled to John coordinating utili_ty‘relocations
(33078) Road to just east of four-lane start in winter $47 million STIP Caltrans T PS&E/RW scheduled to begin in May
the Shandon Safety | expressway 2015 2015. Office Engineer’s final
Roadside Rest review of project plans and
Area specifications is under way.
(PM 46.0/50.2)
On US 101, near
Paso Robles from
just south of San Design phase is under way,
Marcus Creek and construction is scheduled
S?Jg‘jﬁ;{?ti:y to begin in summer 2016.
naial county line & in Rehabilitate Sumige SHg illigin Amy
North Paso Rehab Mont C US 101 2016-spring | (includes cost SHOPP Caltrans Donatell PS&E
(0G040) e aunky 2018 for structures) onatetio
om the county
border to just south
of the east
Garrison
overcrossing
(PM 63.2/R69.3) Page 4 of 5
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Repair
On US 101 in channel
US 101 Pismo Beach at the rgtect Eri e Fall 2018- Am Construction will occur along
Pismo Creek Scour Repair Pismo Creek P P 108 $2.5 million SHOPP Caltrans Y PA&ED the channel embankments and
; oundation fall 2019 Donatello i
(1C370) Bridge from scour. within the channel below the
(PM 16.4) ’ highway.
and secure
structure
On US 101 near Remove metal
Paso Robles from beam
Us 101 just north of US guardrail out Project Initiation Document
Rebhice nieds basser i 101/Highway 46 of clear Construction P o (PID) is completed. Project
P separation to south | recovery zone | target year is $1.5 million SHOPP Caltrans o4 o will be programmed and is
extend culvert Paso Rkl d o 202 Donatello Initiation ; i
(1F490) aso Robles and upgrade 020 scheduled to begin PAED in
overhead to concrete July 2016.
(PM 36.6/54.87- median
55.70) barrier
On US 101 in San
Luis Obispo, from
San Luis Creek
US 101 ; i s ; Construction is under way and
South San Luis Obispo CAPM Bridge to just Retiabilitate S?nng ok $3 million SHOPP Caltrans ALty Construction | scheduled for completion in
south of Santa Fe pavement winter 2015 Donatello
(0S790) Biidae December 2015.
undercrossing.
(PM R21.6/R24.0)
. . Construction is under way and
US 101/Highway 58 InCS(::;It;UILng II)BS%)O Reconfigure scheduled for completion in
Southbound off-ramp southbound oo | Spring 2015- §1 million | SHOPP, i ORI
reconfiguration off-ramp to o ff—ramu 5 winter 2015 Minor A altrans Donatello cton
(1C800) Highway 58 o £8
(PM 37.7) ghway
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