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RECOMMENDATION: 
  
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve extensions to the period of project development 
expenditure for the time periods identified for each project on the attached document. 
 
ISSUE: 
  
The attached list identifies six locally-administered State Transportation Improvement Program 
(STIP) projects totaling $4,496,000.  The Commission allocated the funds in Fiscal Year 2010-11  
for project development phases, as shown on the attachment.  The local agencies cannot meet their 
deadlines prior to project deadlines.  The attachment shows the details of the projects and the 
explanation for the delays.   
 
BACKGROUND: 
 
Current STIP Guidelines stipulate that funds allocated for local project development or right of way 
costs must be expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated.  The Commission may approve a waiver to the timely use of funds deadline 
one time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
 
Attachment 



 Reference No.:  2.8d.(2) 
 June 11, 2013 
 Attachment, Page 1 of 3 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Tehama County 
Tehama County 
PPNO:  02-2182 
Pine Creek Bridge (#08C-68) project 

PS&E and ROW 
Allocated: $22,000 and Allocated 6,000 
Balance: $20,200 and Balance  $6,000 

 

01/19/2011 
FP-10-21 
9 Months 
03/31/2014 
Support 

 The County of Tehama (County) is requesting a nine-month extension to the period of project development for the Plans, Specifications 
and Estimate (PS&E) and the Right of Way (R/W) phases of the Pine Creek Bridge project.  The County experienced delays to the PS&E 
and R/W phases due to reworking the project survey and design data to make it compatible with the County’s updated surveying and 
design software. 
 
The County’s surveyor could not accept the original topography or the property corners for the proposed R/W fee areas using the original 
data.  The delay in re-surveying the project site delayed the design of the roadway and bridge sections.  The County has to rework the 
roadway and bridge sections using the newer survey data.  These issues delayed the project by approximately nine months.  Therefore, the 
County is requesting an extension to March 31, 2014.   
 

2 Trinity County 
Trinity County 
PPNO:  02-2399D 
Lewiston Road Bike /Pedestrian Lane 
project 
 

PS&E 
Allocated: $40,000 
Balance: $35,200 
  

06/23/2011 
FP-10-38 

  6 Months 
12/31/2013 
Support  

 The County of Trinity (County) is requesting a six-month extension to the period of project development for the Plans, Specifications and 
Estimates (PS&E) phase for the Lewiston Road Bike/Pedestrian Lane project.  The County experienced delays in completing the PS&E phase 
of the project due to environmental issues during the NEPA process 
 
The selection of the preferred alternative at the end of the expenditure timeline for Project Approval & Environmental Document delayed the 
NEPA process since federal resource agencies will not consult on multiple alternatives.  In addition, botanical surveys and wetland delineation 
must be done in the Spring, and are dependent on normal weather patterns.  Unusual weather patterns in the Spring of 2012 prevented the 
normal development of wetland conditions and normal vegetation.  A verifiable wetland delineation and botanical survey was not possible 
under these conditions.  This delayed the federal resource agency consultation, and the completion of environmental reports needed for the 
NEPA document by 12 months.  The County could not make significant progress on the design of the selected alignment, pending completion 
of the environmental studies, in case there were areas that had to be avoided.  Although the delays amount to approximately 12 months, the 
County is confident in completing the PS&E phase within the requested six-month time extension.  Therefore, the County is requesting  
a six-month time extension to December 31, 2013. 
 

  



 Reference No.:  2.8d.(2) 
 June 11, 2013 
 Attachment, Page 2 of 3 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

3 Solano Transportation Authority 
Solano County 
PPNO:  04-5301 
I-80 Reliever Route/Jepson Parkway 
project 

PS&E  
Allocated: $2,400,000  
Balance: $1,259,000 
  

07/01/2010  
FP-09-55  
8 Months  
2/28/2014  
Support  

 The Solano Transportation Authority (STA) is requesting an eight-month extension to the period of project development expenditure for Plans, 
Specifications and Estimates (PS&E) phase of the I-80 Reliever Route/Jepson Parkway project.  The STA experienced delays to the project 
due to coordination efforts regarding funding and development agreements and roadway construction and maintenance Memorandums Of 
Understanding (MOUs) with the City of Fairfield (Fairfield), City of Vacaville (Vacaville) and Solano County.   
 
The project is being delivered in two phases by Fairfield and Vacaville.  The Fairfield portion of the project is being designed by consultants.  
Prior to Fairfield authorizing a design consultant, the funding agreement with STA and a development agreement had to be completed.  The 
development agreement was completed in October 2011.  During the finalization of the funding agreement, Fairfield realized that the roadway 
construction MOU did not cover the maintenance of the proposed improvements.  The maintenance MOU and funding agreement were 
completed in April 2012, allowing the design consultant to commence work.  Fairfield selected a consultant and initial design work 
commenced in May 2012.  The initial work was needed to refine the scope of the project to incorporate changes resulting from the Fairfield 
Train Station Specific Plan.  At the completion of the initial work in October 2012, the scope of work for design was refined and contract 
amendment negotiated.  The changes triggered the need for a pre-award audit prior to execution of the amendment.  Fairfield feared the delay 
from obtaining a pre-award audit would further impact the project’s delivery and requested approval from the Department to utilize  
a post-award audit approach in order to proceed with design.  Approval was obtained in February 2013 and the amendment executed in  
March 2013.  These issues have delayed the project by approximately eight months.  The design work is ongoing and although much of the 
design has been completed, STA anticipates final design to be completed by February 2014.  Therefore, STA is requesting an eight-month 
extension to February 28, 2014. 
 

4 County of Inyo 
Inyo County 
PPNO:  09-2586 
Sunland Drive Bicycle Lanes project 

PA&ED 
Allocated: $50,000 
Balance:  $ 50,000 
  

06/23/2011 
FP-10-38 
6 Months 
12/31/2013 
Support 

 The County of Inyo (County) is requesting a six-month extension to the period of project development expenditure for Project Approval and 
Environmental Document (PA&ED) for the Sunland Drive Bicycle Lanes project.  The County experienced delays in completing the NEPA 
process due to unforeseen cultural and archaeological issues.   
 
The County did not anticipate encountering cultural resources within the project limits since the project is within their maintained, previously 
undisturbed, prescriptive right of way.  The Departments’ archaeological specialist identified potential cultural resource issues in the project 
vicinity during the review of the Preliminary Environmental Studies (PES) form.  At a minimum, an archaeological survey and records search 
will be required to comply with NEPA.  Based on the results of the survey and records search; more studies, investigation, and reporting may 
need to be addressed.  The County anticipates completing the additional environmental studies by December 2013.  Therefore, the County is 
requesting a six-month extension to December 2013.   
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

5 San Diego Association of Governments 
San Diego County 
PPNO:  11-7421U 
Bayshore Bikeway Segment 8B project 

PA&ED 
Allocated: $381,000 
Balance:  $381,000 
  

6/23/2011 
FP-10-38 
12 Months 
6/30/2014 
Support   

 The San Diego Association of Governments (SANDAG) is requesting a 12-month extension to the period of project development expenditure 
for Project Approval and Environmental Document (PA&ED) for the Bayshore Bikeway Segment 8B project.  SANDAG has experienced 
delays in the PA&ED phase of the project due to pending consensus on a final alignment with regulatory agencies.   
 
SANDAG has met with many stakeholders including regulatory environmental agencies, the City of San Diego, City of Chula Vista, the 
Department, Metropolitan Transit System, private property owners, and community and special interest groups to receive input and build 
consensus support for a final alignment.  Due to the environmental concerns in the project area and vicinity, SANDAG was asked by 
regulatory agencies to investigate several alternatives within the vicinity of the project.  The studies on the additional alternative alignments 
have significantly impacted the original environmental process timeline and therefore extended all milestones.  SANDAG has completed the 
existing conditions portions of environmental documents.  SANDAG anticipates completing the additional studies by June 30, 2014.   
Therefore, SANDAG is requesting a 12-month extension to June 30, 2014.   
 

6 San Diego Association of Governments 
San Diego County 
PPNO:  11-7421W 
Inland Rail Trail – Phases IIA, IIB, IIIA 
and IIIB project  

PA&ED 
Allocated: $1,597,000 
Balance:  $1,597,000 
  

6/23/2011 
FP-10-38 
6 Months 
12/31/2013 
Support   

 The San Diego Association of Governments (SANDAG) is requesting a six-month extension to the period of project development expenditure 
for Project Approval and Environmental Document (PA&ED) for the Inland Rail Trail – Phase IIA, IIB, IIIA and IIIB project 
 
SANDAG has experienced delays to the PA&ED phase of the project due to delays in completing the CEQA process and the preconstruction 
survey required on the federally threatened, state endangered plant species: Thread-Leaved Brodiaea.  The review of the required technical 
studies by some regulatory agencies took longer than originally anticipated, resulting in several months of delay.  SANDAG anticipates 
releasing the draft environmental document for the mandatory 30-day CEQA public review period in June 2013 with final approval in  
Fall of 2013.   
 
The preconstruction survey on the Thread-Leaved Brodiaea is required prior to construction.  This plant species and its designated critical 
habitat were found outside, but adjacent to, the project area.  The surveys must be performed during the 2013 breeding season  
(May 1 to June 15) to maintain the anticipated construction schedule.  The results of the 2013 breeding season surveys will be incorporated 
into the final subsequent mitigated Negative Declaration.  SANDAG anticipates completing the CEQA process and preconstruction surveys by  
December 2013.  Therefore, SANDAG is requesting a six-month extension to December 31, 2013. 
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