
California Transportation Commission
June 11, 2013 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

171 2.8a.(1) Project Allocation (STIP- Transit) 1 04-2174E SCL SCVTA 20 months 20 months 20 months Additional studies delayed NEPA approval

172 2.8a.(2) Project Allocation (STIP- Loc Admin) 1 01-0302I HUM Arcata 8 months 8 months 8 months Additional environmental & public input
2 01-2257 HUM Humboldt County 6 months 6 months 6 months Old survey data delayed RW & design
3 01-2289 HUM Blue Lake 4 months 4 months 4 months Historic structures required redesign
4 02-2399D TRI Trinity County 10 months 10 months 10 months Additional environmental delayed design
5 02-3124H BUT Butte County 14 months 14 months 14 months Additional studies delayed NEPA, PS&E
6 03-3194 YOL Woodland 20 months 20 months Deny Uncertain, lapse and reprogram
7 06-6555 KER Taft 8 months 8 months 8 months Coordination w/overlapping development
8 09-2034 INY Inyo County 18 months 18 months 18 months To align with PS&E and CON timelines
9 09-2586 INY Inyo County 18 months 18 months 18 months To align with PS&E and CON timelines
10 09-2561 MNO Mono County 6 months 6 months 6 months Additional studies delayed CEQA
11 75-6045K SOL Fairfield 12 months 12 months 12 months Lack of cert delayed C&M agreements

173 2.8a.(3) Project Allocation (STIP- Rail) 1 75-2095 SAC Caltrans-Rail 20 months 20 months 20 months Site selection depends on new HSR MOU

174 2.8a.(4) Project Allocation (STIP- Rail) 1 75-2081 SJ Caltrans-Rail 20 months 20 months 20 months Site selection depends on new HSR MOU

175 2.8a.(5) Project Allocation (Local-Admin On-System) 1 03-3782 GLE-5 Willows 12 months 12 months 12 months To coordinate w/overlapping CT project
2 03-3783 GLE-5/32 Orland 12 months 12 months 12 months To coordinate w/overlapping CT project
3 03-3915 GLE-5/162 Willows 12 months 12 months 12 months To coordinate w/overlapping CT project

176 2.8a.(6) Project Allocation (State-Admin On-System) 1 01-1047 DN-199 Caltrans-STIP 2 months 2 months 2 months Environmental recirculated for public input
2 04-0789E SON-101 Caltrans-STIP 6 months 6 months 6 months Revising metric specs back to English

177 2.8b.(1) Contract Award (State-Admin On-System) 1 03-3296 ED-50 Caltrans-SHOPP 6 months 6 months 6 months Not awarded to low bidder due to protests
2 04-5302C SOL-80 Caltrans-SHOPP 6 months 6 months 6 months Low bidder non-responsive, to next bidder
3 07-0309N LA-10 Caltrans-SHOPP 6 months 6 months 6 months Property transfer delayed by DOF review

178 2.8b.(2) Contract Award (STIP- Transit) 1 08-1114 RIV RCTC 20 months 20 months 20 months Court decertified environmental document

179 2.8c. Project Completion (STIP- Loc Admin TE) 1 07-4091 LA Los Angeles 9 months 10 months 10 months High local participation requires more time

180 2.8d.(1) Proj Dev Expenditures (STIP- Transit) 1 04-2174B SCL SCVTA 20 months 20 months 20 months Past and present legal challenges

181 2.8d.(2) Proj Dev Expenditures (STIP- Loc Admin) 1 02-2182 TEH Tehama County 9 months 9 months 9 months Resurvey delayed roadway/bridge design
2 02-2399D TRI Trinity County 6 months 6 months 6 months Design delayed by alignment selection 
3 04-5301 SOL Solano TA 8 months 8 months 8 months Agreement issues delayed final design
4 09-2586 INY Inyo County 6 months 6 months 6 months Design scheduled for Dec'13 allocation
5 11-7421U SD SANDAG 12 months 12 months 12 months Additional alternatives on final alignment
6 11-7421W SD SANDAG 6 months 6 months 6 months Additional threatened species survey
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