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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for six 
State Highway Operation and Protection Program (SHOPP) projects and one multi-funded 
Proposition 1B State-Local Partnership program (SLPP/ SHOPP) project described on the 
attachment. 
 
ISSUE: 
 
On April 25, 2013, the Department allocated $887,000 for one SHOPP project and on May 6, 2013 
allocated $310,000 for another SHOPP project using its delegated authority.  On May 7, 2013, the 
Commission allocated $953,000 for two SHOPP projects and $16,423,000 one multi funded 
SHOPP/SLPP project.  On June 11, 2013, the Commission allocated $2,500,000 for two SHOPP 
Projects.  In accordance with Resolution G-06-08, the deadline to award contracts for projects 
allocated in April 2013 is October 31, 2013, for projects allocated in May 2013, is November 30, 
2013, and for projects allocated in June 2013 is December 31, 2013.  The Department will not be 
able to meet the deadlines for these projects and is requesting time extensions for the period of 
contract award.  The attachment shows the details of each project and the delays that have resulted in 
the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 04-0107F 4A260 ALA-580 Install and upgrade Metal Beam Guard Railing. SHOPP 507$             05/07/13 5 Apr-2014

2 05-2271 0R910 SCR-1 Construct concrete barrier, barrier slab and 
metal beam guard railing..

SHOPP 382$             06/11/13 12 Dec-2014

3 06-6328 0H170 FRE-180 Widen shoulder and replace bridge. SHOPP 2,118$          06/11/13 6 Jun-2014

4 06-6547 0M420 FRE-180 Construct concrete barrier. SHOPP 446$             05/07/13 4 Mar-2014

Reason for Delay:  Bids were opened on August 6, 2013.  Only one bid was received which was 150 percent above the Engineer's Estimate.  The Department is revising the 
bid package by changing the traffic control plans which will reduce the need for lane closures thus reducing the traffic control cost and attacting more bidders.  This four-
month time extension will allow the Department sufficent time to repackage, re-advertise and award the project contract.

Reason for Delay:  Bids for this project were opened on August 7, 2013. The low bidder did not meet the DBE goals requirements.  The Department is in the process of 
evaluating the second low bidder.  This six-month time extension will allow the Department sufficient time to analyze all bids and award the project contract.

Reason for Delay:  Bids for this project were opened on August 13, 2013.  The low bidder was determined to be non-responsive.  The second low bidder did not meet the 
Disadvantage Business Enterprise (DBE) goals.  The Department is in the process of determining the second low bidder's good faith effort.  The third bid was 25 percent over 
the Engineer's Estimate.  This 12-month time extension will allow the Department to re-advertise and award the project contract.

Reason for Delay:   This project was advertised on August 12, 2013.  The Department rejected all bids due to an error in the Engineer's Estimate, therefore the project will be 
re-advertised.  This five-month time extension will allow the Department sufficient time to re-advertise and award the project contract.

2.8b.(5)  Time Extension / Waiver - Contract Award
Waiver 13-56

Request
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Request

5 07-4507 4T560 LA-107 Intersection improvements. SHOPP 310$             05/06/13 6 May-2014

11-0129D 0223U SLPP 8,000$          

11-0129P 06500 SHOPP 8,423$          

7 12-3107 0L970 ORA-39 Modify signal and lighting at various locations. SHOPP 887$             04/25/13 3 Jan-2014

Reason for Delay:  Bids for this project were opened on September 5, 2013.  The apparent low bidder has been found to be non-responsive.  The Department is in the 
process of evaluating the second low bidder.  This 3-month time extension will allow the Department sufficient time to analyze all bids and award the project contract to the 
lowest qualified bidder.

Reason for Delay:  Bids were opened on June 27, 2013.  Eight bids were received.  However, the Department rejected all bids due to either  qualification or non-
responsiveness.  This six-month time extension will allow the Department sufficient time to repackage the project, re-advertise and award the project contract.

Reason for Delay:  Bids were opened on September 12, 2013.  The project was not awarded as the Department received bids that were significantly higher than the 
Engineer's Estimate.  This 18-month time extension will allow the Department sufficient time to repackage the project, re-advertise and award the project contract.

SD-5 Realign and widen Genesee southbound off-
ramp.

18 May-201505/07/136
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