

# Project Schedule

- ✓ **Environmental Doc Approved – June 2006**
- ✓ **Begin Design Phase – June 2006**
- ✓ **End Design Phase – September 2008**
- ✓ **Advertise Project – July 2009**
- Award Contract – *October 2009***
- Begin Construction – *January 2010\****
- End Construction – *October 2012* (Includes 1 yr plant establishment)**

\* **Based on 55 day delay start per contract specifications**

