

## Local Assistance Deadlines 3-Month Look Ahead

<b>Date</b>	<b>Description</b>
6/1/2010	Deadline for ARRA 1 - IRR funds to be fully obligated (for Tribes)
6/1/2010	HSIP Status Reports due for projects without Construction Authorization (See LAPG, pg 9-9)
6/11/2010	Estimated deadline for ARRA 1587 report covering the month of May
6/14/2010	Agency submittals due to DLAE for Aug. CTC Meeting
6/30/2010	Deadline for Agencies to submit A&E Consultant Contract Surveys to DLAE
7/1/2010	Last day for Agencies to submit ARRA RFAs for remaining funds to DLAE
7/1/2010	Estimated deadline for submitting FFY 10/11 Exhibit DBE 9-B (this submittal may be discontinued)
7/1/2010	Estimated deadline for submitting all federally funded RFAs for FFY 09/10
7/1/2010	DLAE to survey Agencies for 10/11 FFY bridge project needs (info needed by September)
7/7/2010	Deadline for FTIP FFY 2009/10 projects to be submitted for FHWA Review
7/15/2010	Deadline for Agencies to submit SR2S applications to DLAE
7/16/2010	TIGER 2 preapplications due to Federal DOT (for Agencies intending to request Tiger 2 funding)
7/26/2010	Agency submittals due to DLAE for Sept. CTC Meeting
8/1/2010	RTPA deadline to request projects be programmed into the 2011 STIP (submittals go to both HQ and DLAE)
8/23/2010	TIGER 2 final applications due to Federal DOT (for Agencies intending to request Tiger 2 funding)
9/1/2010	HES Time Extensions due to DLAE if agency cannot obligate CON within this FFY if programmed this FFY
9/2/2010	Unknown Scour POAs due to DLAE