



CALTRANS TRAFFIC ALERT

Date: Wednesday, September 1, 2004, #04-101
District: District 2 - Redding, www.dot.ca.gov/dist2
Brian Crane, District Director
Contact: Michael Mayor at michael_mayor@dot.ca.gov
Phone: 530-225-3260

WHAT: ROADWORK TO RESUME

WHEN: NEXT WEEK

WHERE: SUSANVILLE – STATE ROUTE 36 IN LASSEN COUNTY

The California Department of Transportation (Caltrans) in Redding announced that roadwork on State Route 36 in Susanville will resume during the week of September 6, 2004. Work scheduled for August 25 and 26 was delayed due to a malfunction of the contractor's equipment.

The project, east of downtown Susanville at the Riverside Road and Fairgrounds Road intersections began on August 17 when the existing pavement was ground out. The pavement was scheduled for replacement with a rubberized asphalt concrete the following week, after street electrical work was completed.

Paving was not started on the night of the 25th because of a breakdown in the flow meter that measures the amount of rubberized asphalt binder to be mixed with the aggregate in manufacturing the paving material. The contractor has now rescheduled paving for mid week next week after the flow meter is repaired or replaced. The paving should take two or three nights to complete. Caltrans is requiring the contractor, Eagle Peak Rock and Paving of Alturas, to work at night between 6 p.m. and 6 a.m. for the least inconvenience to traffic and neighboring merchants.

The Resident Engineer for the project Jerry Tuholski. For more information please contact the Public Information Office at 530-225-3260.

###

NOTE: An electronic version of this traffic alert is available on the internet at the following web address:
http://www.dot.ca.gov/dist2/news_releases.htm

