




California Department of Transportation District 8 - Serving San Bernardino and Riverside Counties

Interstate 15 Proposed Improvements

from Cajon Pass to Barstow
Schedule of Projects: Spring 2002 to Spring 2010



State of California Governor
Arnold Schwarzenegger

Business Transportation and
Housing Agency Secretary
Sunne Wright McPeak

California Department of
Transportation
Interim Director
Randell H. Iwasaki

For further information contact
Caltrans Public Affairs
(909) 383-4631

1
Add SB and NB Mixed Flow Lanes from
Mojave Drive to SR-58, add SB Auxiliary
Lane from 'D' Street to Mojave Drive,
Rehab Pavement NB from Stoddard Wells
Road to Dale Evans Parkway

28.7 miles

\$120 M

Start: Spring 2002 / Complete: Summer 2005

5
Add NB Lanes and Reconstruct two Interchanges
from north of Mojave Drive to Stoddard Wells Road

3.5 miles

\$63.6 M

Start: Winter 2008 / Complete: Summer 2010

4
Upgrade Median Barrier
from Mojave Drive to SR-18

2.6 miles

\$3.5 M

Start: Winter 2007 / Complete: Summer 2007

3
Reconstruct Mojave Drive Interchange

\$3.7 M

Start: Fall 2005 / Complete: Fall 2007

2
Reconstruct Main Street Interchange
\$9.5 M

Start: September 2003 / Complete: Spring 2005

Victorville

Hesperia

Route 58
Interchange

Lenwood Road
Interchange

Outlet Center
Drive Interchange

Hodge Road
Interchange

Wild Wash Road
Interchange

Dale Evans Pkwy Interchange
(Boulder Road Interchange)

Stoddard Wells
Road Interchange

Mojave River Bridge

'D' Street / 'E' Street
Interchange

Mojave Drive
Interchange

Main Street

Oak Hill Road