CONTRACT C	FORNIA - DEPARTMENT C CHANGE ORDER ME OLD HC-39 REV. 2/96)			Date:			
ΤΟ			FILE E.A.	_			
			CO-RTE-PM				
			FED NO.				
FROM			CONTINGENCY BALANCE (Including this change):				
			\$				
CCO NO.	SUPPLEMENT NO.	CATEGORY CODE	HEADQUARTERS APPROVAL F	REQUIRED? YES . NO . X .			
SUPPLEMANTAL FUNDS PROVIDED			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL				
\$	0		DOCLIMENTS?	VES X NO			

SPECIFICATION CHANGE: Delete the surface abrasion requirements of Section 10_1, "Asphalt Concrete," of the Special Provisions.

REASON FOR CHANGE: Construction Policy Directive 00-3 Dated May 1, 2000 mandates this change.

California Test 360, "Test for Surface Abrasion of Compacted Bituminous Mixtures" was changed in July 1998. Equipment and procedural issues have been identified that make it difficult to perform the test. Until the issues are resolved, the test will be waived in all locations except those subject to chain wear.

DRAFT

METHOD OF PAYMENT: There will be no compensation to the State for this change.

TIME ADJUSTMENT: No adjustment of contract time allowed. This change does not affect the controlling operation

CONCURRED BY:	ESTIMATE OF COST							
CONSTRUCTION ENGINEER/BRIDGE ENGINE		Tŀ	HIS REQUES	Γ	TOTAL TO DATE			
		ITEMS	\$		\$			
PROJECT ENGINEER		FORCE ACCOUNT	\$		\$			
		AGREED PRICE	\$		\$			
PROJECT MANAGER	DATE	ADJUSTMENT	\$		\$			
		TOTAL	\$	0	\$	0		
FHWA REP.	DATE	FEDERAL PARTICIPATION						
N/A	☐ PARTICIPATING ☐ PARTICIPATING IN PART ☐ NONE							
ENVIRONMENTAL	DATE	□ NON-PARTICIPATING (Maintenance) □ NON PARTICIPATING						
OTHER (SPECIFY)	DATE	FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)						
		CCO FUNDED PER (☐ CCO FUNDED PER CONTRACT ☐ CCO FUNDED AS FOLLOWS					
	DATE							
		FEDERAL FUNDING	SOURCE	PERC	CENT			
HQ OR DISTRICT PRIOR APPROVAL BY	DATE							
RESIDENT ENGINEER SIGNATURE								

CEM-4903 (OLD HC-39 REV. 6/93)

THIS CHANGE ORDER PROVIDES FOR: