

CONTRACT CHANGE ORDER NO. _____ **SUPPL. NO.** 0Form HC-5 (Rev. 8/90)
CT#7541-3501-0

Road _____ Sheet _____ of _____ Sheets

Contract No. _____

To _____, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the EngineerDescription of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.**Change Requested by** _____ **Engineer**

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

NO COST, CHANGE IN SPECIFICATION:

Delete the relative compaction requirements of Section 39-8.04, "Compaction," of the Special Provisions for those areas in which a rumble strip is placed.

The individual quality pay factor for relative compaction of asphalt concrete which is placed separately from paving operations involving the traveled way as defined in Section 39-10.02, "Statistical Evaluation and Determination of Pay Factor," shall be 1.0. The pay factor for relative compaction of asphalt concrete which is placed in the same operation as asphalt concrete on the traveled way shall be determined as required by Section 39-10.02.

Where the shoulder is wide enough to allow use of conventional compaction equipment beyond the rumble strip, relative compaction shall be determined using CT 375. Also, where a test location for CT 375 falls within the shoulder area, it shall be moved to 0.3-m from the rumble strip.

There will be no compensation adjustment for this change.

Decrease \$ 0 **or Increase \$** 0By reason of this order, the time of completion will be adjusted as follows: None**Submitted by** _____ **Date** _____**Approval Recommended** _____ **Date** _____**Approved: Engineer by** _____ **Date** _____

We, the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and provide all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date _____ **Contractor** _____**By** _____ **Title** _____**NOTE:** If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

COPY DISTRIBUTION: Original---CONTRACTOR, ,, 2nd---HQ. CONST., 3rd---DIST. DIRECTOR, 4th---CONTRACTOR'S INFORMATIONAL COPY, 5th---RESIDENT ENGINEER, 6th---TRANS. LAB