

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
OFFICE ENGINEER, MS 43
1727 30TH STREET
P.O. BOX 168041
SACRAMENTO, CA 95816-8041
FAX (916) 227-6214
TTY (916) 227-8454



Flex your power!
Be energy efficient!

**** WARNING ** WARNING ** WARNING ** WARNING ****

This document is intended for informational purposes only.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, excerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda.

July 18, 2005

06-Ker-58-75.5/80.6
06-0E4504
ACNH-P058(100)E

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in KERN COUNTY IN AND NEAR BAKERSFIELD FROM LONE OAK DRIVE TO FRUITVALE AVENUE.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on July 28, 2005.

This addendum is being issued to revise the Notice to Contractors and Special Provisions, and the Proposal and Contract.

In the Special Provisions, Section 5-1.15, "PAYMENTS," the second paragraph, Item B, is deleted.

In the Special Provisions, Section 10-1.055, "PROGRESS SCHEDULE," is added as follows:

"10-1.055 PROGRESS SCHEDULE

Progress schedules are required for this contract and shall be submitted in conformance with the provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications and these special provisions, unless otherwise authorized in writing by the Engineer.

The second paragraph of Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply."

In the Special Provisions, Section 10-1.06, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)," is deleted.

In the Proposal and Contract, the Engineer's Estimate Item 1 is deleted as attached.

To Proposal and Contract book holders:

Replace the entire Engineer's Estimate in the Proposal with the attached revised Engineer's Estimate. The revised Engineer's Estimate is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special Provisions.

Addendum No. 1
Page 2
July 18, 2005

06-Ker-58-75.5/80.6
06-0E4504
ACNH-P058(100)E

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is issuing this addendum to Proposal and Contract book holders to ensure that each receives it. A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachment

ENGINEER'S ESTIMATE**06-0E4504**

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Unit Price	Item Total
1	BLANK					
2	070018	TIME-RELATED OVERHEAD	WDAY	60		
3	074017	PREPARE WATER POLLUTION CONTROL PROGRAM	LS	LUMP SUM	LUMP SUM	
4	074020	WATER POLLUTION CONTROL	LS	LUMP SUM	LUMP SUM	
5 (S)	074029	TEMPORARY SILT FENCE	M	330		
6	074038	TEMPORARY DRAINAGE INLET PROTECTION	EA	45		
7 (S)	120090	CONSTRUCTION AREA SIGNS	LS	LUMP SUM	LUMP SUM	
8 (S)	120100	TRAFFIC CONTROL SYSTEM	LS	LUMP SUM	LUMP SUM	
9 (S)	128650	PORTABLE CHANGEABLE MESSAGE SIGN	LS	LUMP SUM	LUMP SUM	
10 (S)	153103	COLD PLANE ASPHALT CONCRETE PAVEMENT	M2	45 200		
11	190101	ROADWAY EXCAVATION	M3	29 400		
12	390152	ASPHALT CONCRETE	TONN	79 600		
13	397001	ASPHALTIC EMULSION (PAINT BINDER)	TONN	65		
14 (S)	840515	THERMOPLASTIC PAVEMENT MARKING	M2	1760		
15 (S)	840560	THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)	M	23 500		
16 (S)	850111	PAVEMENT MARKER (RETROREFLECTIVE)	EA	1330		
17 (S)	861502	MODIFY SIGNAL	LS	LUMP SUM	LUMP SUM	
18	999990	MOBILIZATION	LS	LUMP SUM	LUMP SUM	

TOTAL BID: _____