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 Purpose of this Document 
 
This document outlines the responsibilities of “Implementing Agencies” that administer 
State Highway projects in California. “Implementing Agencies” are described in the 
“Background” below. 
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Prior versions of this guide that applied only to projects funded from the State 
Transportation Improvement Program (STIP).  This guide now covers all State Highway 
projects, including those in the STIP.  It replaces the STIP version, which was last revised 
on February 11, 2005. 
 
This guide is not itself a manual, policy or regulation.  It is an aid to Implementing 
Agencies to assist them to find the Federal Laws and Regulations, State Laws and 
Regulations and Department of Transportation (“The Department”) Manuals and Policies 
that they will need to understand in order to carry out their responsibilities. 
 
The failure to mention any requirement of law, regulation or policy in this document does 
not excuse the Implementing Agency from its obligation to comply with that law, 
regulation or policy.  

Background 

Sponsors, Implementing Agencies and Project Components 

Sponsors secure funding for projects and serve as project advocates.  The sponsor 
chooses an Implementing Agency and is the customer of the Implementing Agency.    
There can be more than one partner sponsoring the project.  In this case they act as co-
sponsors with a shared responsibility for securing funds for the project.  Securing funds 
may mean arranging funding from a third party.  For instance, the sponsor might submit a 
project for funding by the Commission.  The fact that the Commission votes the funds 
does not normally mean that the Commission is a sponsor. 

The Implementing Agency is that entity charged with the successful completion of each 
project component as defined in Government Code 14529 (b): 
(1)  Completion of all permits and environmental studies.   
(2)  Preparation of plans, specifications, and estimates.   
(3)  The acquisition of rights-of-way.   
(4) Construction, construction management and engineering, including surveys and 

inspection. 
 
There could be a different Implementing Agency for each component of a project.  To 
ensure clear lines of responsibility, only one agency can be the Implementing Agency for 
a single component. 

Quality Assurance 
 
The Implementing Agency is responsible for ensuring the adequacy of its products 
through a quality control and quality assurance procedure.  On State Highway projects, 
the Department provides independent assurance to verify that the Implementing Agency’s 
procedures are adequate to ensure that completed components conform to established 
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standards, policies, and practices.  The Department must perform this independent quality 
assurance as part of its responsibility for the planning, design, construction, maintenance, 
and operation of the state highway system (Government Code 14520.3 (b)). 

Key Roles 

Implementing Agency Project Manager 
The Implementing Agency designates a person to be the Project Manager.  The Project 
Manager is responsible for fulfilling the Agency’s responsibilities for successfully 
completing the project component. 

Department Project Manager 
The Department’s Deputy District Director for Program and Project Management 
designates the Department’s Project Manager to manage the Department’s effort on the 
project.  The Department Project Manager assists and advises the Implementing Agency 
Project Manager and serves as the project ombudsman within the Department. If the 
Department is the Implementing Agency, this person takes on the role of both 
Implementing Agency Project Manager and Department Project Manager. 

Project Development Team (PDT) 
The Implementing Agency Project Manager will assemble a Project Development Team 
(PDT) in accordance with Chapter 8, Section 4, of the Department’s Project Development 
Procedures Manual (PDPM). It is advisable to establish a formal PDT on every major 
State Highway project if the Department is not the Implementing Agency, even if a PDT 
is not required by the PDPM.  This will facilitate communication between the 
Department and the Implementing Agency. 
 
The Department Project Manager is always a member of the PDT.  The Department 
Project Manager’s role is to ensure that the Department’s interests are represented and 
addressed adequately in the alternatives studied by the PDT.   

Department Oversight Engineer (OSE)  
The Department’s District Deputy of Construction1 designates a person who has 
responsibility for providing Independent Quality Assurance (IQA) for construction 
projects, within the existing or future state right-of-way, (and the whole project for 
Federal-aid projects) whenever the Department is not the Implementing Agency.  The 
OSE’s responsibilities are described in the Department’s Oversight Engineer Field 
Guidelines and any relative Construction Program Bulletins (CPBs) the Department’s 
Division of Construction has issued since its publication.  The Guidelines and CPBs can 
be found at http://www.dot.ca.gov/hq/construc/. 
 

                                                 
1 The District Director will determine, based on Attachment I, if District Construction or Encroachment 
Permits will be responsible for QA for the project whenever the Department is not the Implementing 
Agency. 
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Department Encroachment Permit Inspector 
The Department’s District Encroachment Permits Engineer2 designates a person who has 
responsibility for providing IQA for construction projects, within the existing or future 
state right-of-way, whenever the Department is not the Implementing Agency..  The 
Encroachment Permit Inspector’s responsibilities are described in the Encroachment 
Permits Manual issued by the Department’s Division of Traffic Operations. 

Cooperative Agreement 
 
A Cooperative Agreement is required when there is an exchange of funds, effort or 
materials between the Department and a Local Agency.  This agreement establishes the 
roles and responsibilities of the Department and the Agency and establishes a mechanism 
for transmitting the funds between the Department and the Agency.  
 
If Federal Funds are used, the Cooperative Agreement must indicate the source of the 
match for Federal Funds.  
 
The Department provides IQA at State expense to verify that departmental standards, 
policies, and practices are followed.  A cooperative agreement is necessary on all projects 
on which the Department is performing oversight work.   
 
If the Cooperative Agreement requires the Department to do work in addition to that 
required for IQA, the project sponsor will need to arrange funding for that work. 
 
A cooperative agreement is necessary before an E-76 for capital funds can be processed. 
 
A cooperative agreement is generally not needed on projects less than $1,000,000.  Those 
projects are done with an encroachment agreement.  Occasionally the complexity of the 
project may influence the agreement to be used. 
 
For further information on cooperative agreements please see Chapter 16 of the PDPM 
and the on-line training available at http://www.dot.ca.gov/hq/oppd/ca/. 

                                                 
2 Idem. 
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Funding 
 
Each project with State funding requires a State “Allocation” of funds for each 
component. Each project component that has Federal-aid funding also requires a Federal 
“Authorization” to proceed. The State and Federal processes are independent of each 
other, although both begin with a request from the Implementing Agency (see 
Attachment A).  

State “Allocation” of Funds 

The Implementing Agency Project Manager shall verify that the funds have been 
allocated for the project component.  

If the Department is the Implementing Agency  
The method of allocation varies by project component as follows: 
� PA&ED: Allocated by the Legislature in one-year increments as part of the 

Department’s Capital Outlay Support budget. 
� PS&E: Allocated by the Legislature in one-year increments as part of the 

Department’s Capital Outlay Support budget.   
� Right of Way:  

o Funding for work by Department employees is allocated by the Legislature in 
one-year increments as part of the Department’s Capital Outlay Support 
budget. 

o Funding for Capital Outlay is allocated by the California Transportation 
Commission (“The Commission”) in one-year increments. 

� Construction:  
o Funding for work by Department employees and consultants hired by the 

Department is allocated by the Legislature in one-year increments as part of 
the Department’s Capital Outlay Support budget. 

o Funding for Construction Capital Outlay is allocated by the Commission for 
the life of the component, subject to the “Timely Use of Funds” provisions in 
the Commission’s guidelines. 

If the Department is not the Implementing Agency 
Funding for each of the four components is allocated by the Commission for the life of 
the component, subject to the “Timely Use of Funds” provisions in the Commission’s 
guidelines. Attachment A is a sample allocation request. 
 
If a project is partly On State Highway and partly Off State Highway, at the time of 
allocation the Implementing Agency can either ask for separate votes for the On and the 
Off State Highway portions, or for a single vote with two subsections. 
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Government Code 14529.17, often referred to as AB872,3 allows a Local Agency to 
advance the delivery of a STIP project through the use of its own funds.  The conditions 
for this advancement are described in Section 23.3.2 of the Local Assistance Program 
Guidelines.  Attachment B is a sample notice of intent to use this provision. 
 
Attachment C is a sample memorandum from the Department’s District office to request 
an allocation of funds. 

Federal “Authorization” to Proceed 
 
Federal authorization must be received before work starts on any component for which 
Federal-aid funds will be requested.  This is accomplished with an E-76 (Authorization to 
Proceed).  Separate E-76’s are required for each of three Federal phases of the project 
development: 

• Preliminary engineering. 
• Right of way. 
• Construction. 
 

 
The Federal Resources Office, in the Division of Budgets, processes the E-76s for State 
Highway projects voted by the Commission.  The Division of Local Assistance processes 
the E-76s for other projects. (“Other projects” include Congestion Management and Air 
Quality; Federal “High Priority”; Federal Surface Transportation Program funds 
budgeted by the legislature for Local Assistance, etcetera.) 

PA&ED and PS&E 
Prior to Federal authorization, the project Preliminary Engineering phase (PA&ED & 
PS&E) must be listed in an approved Federal STIP.  
 
The Department has a "blanket" annual Federal Authorization to Proceed for Preliminary 
Engineering (PA&ED and PS&E) for State Highway projects listed in the Federal STIP. 
This authorization is called the Statewide Preliminary Engineering System (SPES).  
Therefore, a separate E-76 is not required for Preliminary Engineering.   
 
The Department Project Manager will arrange for the District Budgets Office to 
masterfile the project expenditure authorizations (EAs) to SPES. 

Right of Way 
Federal authorization is required prior to contacting the owner with an offer.  Since parcel 
acquisitions take place at various times throughout the early life of a project, more than 
one Right of Way authorization is sometimes required.  The Implementing Agency 
requests authorization of funds by completing Attachment A using its letterhead.  The 
Department Project Manager will arrange with the District Right of Way Office to 

                                                 
3 Chapter 572, Statutes on 1999  
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process a Federal E-76.  There are limits on the State Highway right of way work for 
which a local agency may be the Implementing Agency.  Refer to the December 10, 
2001, Guidelines for Local Agency Involvement in Right of Way Acquisition and Delivery 
of Projects on the State Highway System.   

Construction 
Federal authorization is required prior to advertisement. The Implementing Agency 
requests authorization of funds by submitting to the Department Project Manager: 
� Attachment A on its letterhead 
� The PS&E Certification letter from Chapter 12 of the Local Assistance Procedures 

Manual 
� The PS&E Checklist from Chapter 12 of the Local Assistance Procedures Manual 

(Department Project Manager signs the PS&E Checklist, instead of the District Local 
Assistance Engineer.) 

� Approved NEPA document. 
� Right of Way Certification (Exhibit 14-EX-3 in the Right of Way Manual) and 

applicable railroad agreements.  If the Implementing Agency for Right of Way is 
different from the Implementing Agency for PS&E, the Implementing Agency for 
PS&E must obtain the Right of Way Certification from the Implementing Agency for 
Right of Way and include it in the PS&E package. 

� Three sets of the plans, special provisions and preliminary estimate for the project. 
 
The Department Project Manager reviews the transmittal documents for conformity with 
State and Federal requirements, submits the documents to the Federal Highway 
Administration (FHWA) for approval (for “full oversight” projects), and ensures that the 
project is federally authorized prior to advertisement. 

 
If the Department is the Implementing Agency, the District submits the PS&E documents 
to the headquarters Office Engineer with the transmittal documents required by the Office 
Engineer under the provisions of its Ready-To-List and Construction Contract Award 
Guide (RTL Guide).  These are equivalent to the five items listed above.  

 
The Department and FHWA have a Stewardship Agreement that delegates the FHWA 
review of most projects to the Department. Under this agreement, projects are classified 
as either “Full Oversight” or “State Authorized.” The Department’s Office of Federal 
Resources assigns federal project numbers to federally funded projects, and upon 
receiving a classification from the FHWA, adds a suffix “N” or “E” to the project 
number. Full Oversight projects (suffix “N”) are reviewed by the FHWA. The 
Department reviews State Authorized projects (suffix “E”) after federal NEPA approval.  
 
Full Oversight is required on projects that meet all three of these criteria: 
• New or reconstruction 
• on the Interstate 
• greater than $1 million.   
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If a project does not meet any one of these criteria, it is “State Authorized.” 
 
For Full Oversight projects the Department Project Manager arranges for the PS&E to be 
reviewed by the FHWA. The Department’s “Ready-To-List” (RTL) guidance shall be 
followed, even if the Department is not the Implementing Agency.  
The review steps for Full Oversight projects are: 

 
1. The Department Project Manager, or another person designated by the District 

Director, sends the FHWA Operations Engineer (FHWA Engineer) a complete PS&E 
submittal package including the plans, special provisions and engineer’s estimate, 
PS&E certification letter, PS&E checklist, right of way and utility certification, 
applicable railroad agreements and a transmittal with a list of contacts and telephone 
numbers (similar to that in the Department’s standard PS&E submittal letter  - see the 
RTL Guide) and other submittals as outlined in the “Procedures for Full Oversight 
Project Submittal to FHWA for Design Approval.”  The Department’s headquarters 
and FHWA review PS&E concurrently for 30 days from receipt of the complete 
PS&E submittal package. 

2. If a local agency is to advertise, award and administer the project, the Department 
shall request FHWA approval for that agency to do the work.  FHWA approval of the 
PS&E must be received before the project can be authorized to begin construction (E-
76) and before the local agency can advertise the project.  

3. The FHWA Engineer acknowledges receipt (electronically) and inputs date PS&E is 
received into FHWA’s DIV APPS Project Tracking System 

4. FHWA completes its project development form (PS&E checklist) and returns any 
comments (including no comments) to the Department Project Manager within 30 
days of receipt of the complete PS&E submittal package via fax or hardcopy. 

5. The Department Project Manager sends FHWA comments to the Implementing 
Agency Project Manager. 

6. The Implementing Agency Project Manager resolves the FHWA and Caltrans 
headquarters comments. The Department Project Manager informs FHWA of any 
changes.  FHWA evaluates and acknowledges this resolution of comments by 
returning the PS&E transmittal signed and dated.  

7. A copy of the signed PS&E Transmittal form is also transmitted by FHWA to the 
Headquarters Office of Federal Resources. 

8. The Department Project Manager works with the District Budgets Manager to prepare 
and submit the E-76 to the Headquarters Office of Federal Resources (or Division of 
Local Assistance). 

9. The Department Project Manager notifies the Department’s Office of Federal 
Resources that the project can now be funded since FHWA comments have been 
properly addressed. 

10. The Department’s Office of Federal Resources transmits the E-76 and “preliminary” 
estimate with work codes and submits them to FHWA for approval (4 weeks allowed 
for FHWA to process). 
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11. FHWA reviews the E-76 and double-checks to make sure FHWA's PS&E comments 

have been resolved, (R/W and Utility Cert, RR agreements, identifying 
nonparticipating work, approved public interest findings (PIFs), etc.) 

12. FHWA approves funding request (E-76) via FADS, notifies the Department’s Office 
of Federal Resources that the project is Federally funded and that the project is 
Federally authorized to proceed so that the project can be advertised.  The FHWA 
approval includes specific conditions.  For Full Oversight projects, these will 
typically be those in Attachment D. 

13. If PS&E comments still not addressed by Wednesday close of business prior to the 
scheduled Monday advertisement, Department Project Manager contacts the 
Department’s Office of Office Engineer to pull the advertisement that Thursday.  

14. The Implementing Agency advertises the contract and issues contract addenda in 
accordance with Section 15.4 of the Local Assistance Procedures Manual. The 
Implementing Agency provides the Department’s Project Manager with draft 
addenda.  The Department Project Manager sends the FHWA Engineer "major" 
addenda, which require prior approval from the FHWA. 

15. The Implementing Agency furnishes the Department Project Manager with a 
hardcopy of bid documents including a copy of the reduced set of plans; contract 
bond proposal and specifications. The Department Project Manager forwards this to 
the FHWA.  

16. The Implementing Agency publicly opens bids and designates the lowest 
"responsive" bidder for award in accordance with Sections 15.5 and 15.6 of the Local 
Assistance Procedures Manual.  

17. The Implementing Agency submits an Award Package to the Department Project 
Manager.  Section 15.7 of the Local Assistance Procedures Manual lists the contents 
of this package.   The Department Project Manager forwards the package to the 
FHWA.    If the Department is Implementing Agency for Construction, the 
headquarters Office Engineer prepares the package and forwards it directly to the 
FHWA.  

18. FHWA processes Concurrence in Award package. FHWA Engineer prepares a bid 
analysis; FHWA right of way staff approves upgraded right of way and utility 
certification form cert #3 or #3W to a # 2 or #1 as applicable. Ten working days are 
allowed for this process. 

19. FHWA reviews package and Concurs in Award, if above items are adequately 
addressed. FHWA provides written concurrence in award of contract (or rejection of 
bids). A copy of Form 45 is filled out and sent to FHWA headquarters in Washington 
D.C. 

20. The Implementing Agency awards the project and furnishes the Department Project 
Manager with a conformed copy of the contract bond and “Detail Estimate” (with 
work Improvement Type codes).  The Department Project Manager forwards this to 
the FHWA, with a copy to the Department’s Office of Federal Resources. 

 
For State Authorized projects the Department Project Manager arranges for the PS&E to 
be reviewed by the Department’s Oversight Engineer. The Department’s “Ready-To-
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List” (RTL) guidance and Department’s Local Assistance Procedures Manual will be 
used as references if the Department is not the Implementing Agency.  
The review steps for State Authorized projects are: 

 
1. The Department Oversight Engineer reviews the plans, special provisions and 

engineer’s estimate, PS&E certification letter, PS&E checklist, right of way and 
utility certification, applicable railroad agreements. This review should be 
completed within 30 days from receipt. 

2. The Oversight Engineer completes the review and returns any comments 
(including no comments) to the Department Project Manager. 

3. The Department Project Manager sends the comments to the Implementing 
Agency Project Manager. 

4. The Implementing Agency Project Manager responds to these comments. The 
Department Project Manager informs the Oversight Engineer of any changes.  
The Oversight Engineer evaluates and acknowledges this resolution of comments 
by returning the PS&E transmittal signed and dated.  

5. The Department Project Manager works with the District Budgets Manager/Local 
Assistance Engineer to prepare and submit the E-76 Authorization to Proceed to 
the Headquarters Office of Federal Resources or Division of Local Assistance. 

6. The Department Project Manager notifies the Department’s Office of Federal 
Resources or Division of Local Assistance that the project can now be funded. 
NOTE: A copy of the PS&E transmittal is furnished to the Department’s Office of 
Federal Resources indicating Oversight Engineer’s comments resolved. 

7. The Department’s Office of Federal Resources (or Division of Local Assistance)  
transmits the E-76 and “preliminary” estimate with work codes and authorizes the 
project to proceed to construction . 

8. The Implementing Agency advertises the contract and issues contract addenda in 
accordance with Section 15.4 of the Local Assistance Procedures Manual.  The 
Implementing Agency provides the Department’s Project Manager with draft 
addenda.  The Department Project Manager sends the FHWA Engineer "major" 
addenda, which require prior approval from the FHWA. 

9. The Implementing Agency furnishes the Department Project Manager with a 
hardcopy of bid documents including a copy of the reduced set of plans; contract 
bond proposal and specifications. The Department Project Manager forwards this 
to the Oversight Engineer for review.  

10. The Implementing Agency publicly opens bids and designates the lowest 
"responsive" bidder for award in accordance with Sections 15.5 and 15.6 of the 
Local Assistance Procedures Manual.  

11. The Implementing Agency submits an Award Package to the Department Project 
Manager.  Section 15.7 of the Local Assistance Procedures Manual lists the 
contents of this package.   The Department Project Manager forwards the package 
to the FHWA.  If the Department is Implementing Agency for Construction, the 
headquarters Office Engineer prepares the package and forwards it directly to the 
FHWA.  
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12. The Implementing Agency awards the project and furnishes the Department 
Project Manager with a conformed copy of the contract bond and “Detail 
Estimate” (with work Improvement Type codes).  The Department Project 
Manager forwards this to the Office of Federal Resources (or Division of Local 
Assistance). 

Requirements to Proceed With Project Component   
 
The Implementing Agency may proceed with the project component when: 
1. A Cooperative Agreement is executed and Encroachment Permit issued if the 

Department is not the Implementing Agency and 
2. The Implementing Agency has either submitted a letter of intent to use Government 

Code 14529.17 (Attachment B) or received an allocation of  funds from the 
Commission for STIP, SHOPP4 and other State funds and 

3. The Federal Authorization to Proceed (E-76) is received for Federal Funds and 
4. The OSE or Encroachment Permit Inspector has given approval to start construction 

(this applies only to the start of work on the construction component). 
 
Attachment E is a sample Notice of Federal Authorization to Proceed.   

Requirements to receive payment   
 
The Department cannot reimburse the Implementing Agency for its expenses until the 
Implementing agency has met the requirements to proceed with the project component 
and the Implementing Agency has received an allocation of funds.  
 
Attachment F is a sample component approval letter.   

AB3090 
 
Government Code 14529.7, often referred to as AB3090, allows local agencies to use 
their own funds to deliver STIP projects ahead of schedule and then get paid back 
through an allocation by the Commission in the programmed year. The conditions for this 
action are outlined on the Internet at http://www.dot.ca.gov/hq/transprog/stip .. 
 
AB3090 affects only the State allocation.  It does not change any of the Federal 
authorization requirements. 

Delivering each Project Component 

General information for all components 
 
                                                 
4 SHOPP: State Highway  Operation and Protection Program 
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The Implementing Agency is responsible for ensuring that its staff, consultants and 
contractors comply with applicable State and Federal laws, regulations, policies 
procedures and with the Cooperative Agreement. 

Project Development Team 
It is advisable for the Implementing Agency Project Manager to hold a PDT meeting 
before the start of work on each component and regularly thereafter.  The purpose of the 
initial meeting is to establish and affirm lines of communication and to ensure that all 
PDT members have a common understanding of the project goals and of their respective 
roles.  A Project Charter is a useful tool for recording this common understanding.  If the 
Department is the Implementing Agency, a Project Charter will be used. 

Other Departmental Sources  of Information 
The Project Development Procedures Manual provides guidance for developing a State 
Highway project.  It is on the Internet at 
http://www.dot.ca.gov/hq/oppd/pdpm/pdpmn.htm . 
 
The Department’s Local Assistance Procedures Manual provides Implementing Agencies 
with extensive information on how to comply with Federal requirements.  It also contains 
many useful forms. It is on the Internet at 
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm . 
 
The Department uses a standard Work Breakdown Structure (WBS) for planning and 
managing its project workload.  This is described in the Guide to the Project Delivery 
Work Breakdown Structure.  In that Guide, the Department provides a list of reference 
documents for each element of work that might be required on a State Highway project. It 
is on the Internet at http://www.dot.ca.gov/hq/projmgmt/guidance.htm . 
 
All highway design work on State Highway projects must satisfy the standards in the 
Department’s Highway Design Manual. It is on the Internet at 
http://www.dot.ca.gov/hq/oppd/hdm/hdmtoc.htm . 

Civil Rights and Disadvantaged Business Enterprises (DBE) 
If the project has any federal funding, the Implementing Agency shall comply with 
Federal DBE requirements and Title VI of the Civil Rights Act.  See Chapter 9 of the 
Local Assistance Procedures Manual. 

Consultant Selection 
Consultant Selection shall comply with Government Code 4525 through 4529.  See 
Chapter 10 of the Local Assistance Procedures Manual. 
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Specific information for each component 

PA&ED 
See Chapters 10 to 13 of the Project Development Procedures Manual.  In addition, 
Chapters 6 to 8 of the Local Assistance Procedures Manual provide useful forms and 
templates, particularly with reference to Federal processes. 
 
If the Department is the Implementing Agency for PS&E, the PA&ED mapping and 
plans must be developed with software that is compatible with the drafting and design 
software used by the Department.  This will allow the Department’s designers to use the 
PA&ED products.  

PS&E   
See Chapter 14 of the Project Development Procedures Manual. In addition, Chapters 
11, 12 and 15 of the Local Assistance Procedures Manual provide useful forms and 
templates, particularly with reference to Federal processes. 
 
If the Department is the Implementing Agency for Construction, the PS&E must be 
developed with software that is compatible with the drafting software used by the 
Department.  This will allow the Department’s Office Engineer to use the PS&E products 
when advertising the construction contract. 
 
If the plans include a sign listing the sources of project funding, it shall use Standard Plan 
Sign T7 unless the Department, and FHWA for federal-aid project, approves an alternate 
sign. 

Right of Way 
See the Right of Way Manual.  In addition, Chapters 13 and 14 of the Local Assistance 
Procedures Manual provide useful forms and templates, particularly with reference to 
Federal processes. 

Construction 
See the Construction Manual. The Implementing Agency is responsible for all aspects on 
construction administration. 
 
If the Department is not Implementing Agency, the Department will assign an OSE or 
Encroachment Permit inspector (see Key Roles) to verify that the Implementing Agency 
is completing their responsibilities.  The Department’s Division of Construction has 
issued Oversight Engineer Field Guidelines to the OSEs. The Department’s Division of 
Construction has developed Local Agency’s Resident Engineer Supplement to the 
Construction Manual to explain the applicable parts of the Construction Manual when 
the Department is not the Implementing Agency. 
 
The Commission has asked the Department to report on every project that has received an 
allocation of funds for construction, but has not been awarded within six months.  To 
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enable the Department to make this report, the Implementing Agency submits a 
Notification of Contract Award (Attachment H).  If the Department is the Implementing 
Agency, the Department’s Office Engineer provides this notification.  
 
On Full Oversight projects, the FHWA inspects the project in the field or through records 
at various times while it is under construction, and upon receiving the department’s final 
voucher for funding, and after construction completion. Phase, inspections, inspections-
in–depth and process reviews are included at the FHWA Engineer’s discretion. 
 
For all projects, the Implementing Agency furnishes the OSE or Encroachment Permit 
Inspector with hardcopies of all Contract Change Orders (CCOs). If there is federal 
participation and it is a Full Oversight project, the OSE forwards these to FHWA for 
determination of participation. FHWA provides prior approval for all major CCO's.  The 
FHWA reviews, and signs all CCO's after determining participation, including any time 
extensions and claims. 
 
If a sign is erected to show the sources of project funding, it shall use Standard Plan Sign 
T7 unless the Department, and FHWA for federal-aid projects, approves an alternate 
sign. 

Invoices 
 
If the Department is not the Implementing Agency, the Implementing Agency submits 
invoices for State and Federal funds in accordance with the Cooperative Agreement.  If 
the Cooperative Agreement does not specify an invoice format, the Implementing 
Agency should use the appropriate form from Chapter 5 of the Local Assistance 
Procedures Manual.  Attachment G is a sample invoice. 

Close-Out of each Component 
 
The products listed below are required on all State Highway projects, without regard to 
which agency is the Implementing Agency. 

PA&ED  
At the completion of PA&ED the Implementing Agency provides the Department with a 
set of project documents filed in accordance with the Uniform Filing System (Chapter 7 
of the Project Development Procedures Manual). 
 
If the Implementing Agency has used consultants to perform work on federally-funded 
projects and the consultant contracts are complete, the Implementing Agency submits a 
final report on the Utilization of DBEs (see Chapter 17 of the Local Assistance 
Procedures Manual). 
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PS&E   
At the completion of PS&E the Implementing Agency provides the Department with a set 
of project documents filed in accordance with the Uniform Filing System (Chapter 7 of 
the Project Development Procedures Manual). 
 
If the Implementing Agency has used consultants to perform work on federally-funded 
projects and the consultant contracts are complete, the Implementing Agency submits a 
final report on the Utilization of DBEs (see Chapter 17 of the Local Assistance 
Procedures Manual). 
 
If the Department is the Implementing Agency for Construction the plans must be 
submitted in an electronic format that is compatible with the drafting software used by 
the Department. 

Right of Way 
At the completion of Right of Way the Implementing Agency provides the Department 
with:  
� A Report of Completion of Right of Way Expenditures (see Chapter 17 of the Local 

Assistance Procedures Manual and  Guidelines for Local Agency Involvement in 
Right of Way Acquisition and Delivery of Projects on the State Highway System) 

� A parcel list, monumentation map (Record of Survey) and final right of way Record 
Maps with electronic files. 

� Certification of relinquishments, vacations, director deeds and all other final 
clearance and conveyance documents, maps and supporting data required for the 
project. 

Construction 
At the completion of Construction the Implementing Agency provides the Department 
with: 
� As-built plans and other records in accordance with the Cooperative Agreement and 

Local Agency Resident Engineer Guidelines for Projects on the State Highway 
System. 

� A Report on changes in Horizontal and Vertical Clearances and Bridge Permit 
Ratings 

� A Federal Report of Expenditures with its attachments (see Chapter 17 of the Local 
Assistance Procedures Manual) 

� A Final report on the Utilization of DBEs (see Chapter 17 of the Local Assistance 
Procedures Manual) 

� A close-out package, consisting of a Project Final Record Estimate, Material 
Certification, PR 47 (Statement of Material and Labor) and any other charges to 
project ( i.e.: Contract Change Orders, Director Days, Dispute Review Board, 
Arbitration, etc.)   

 
The FHWA close-out process for “Full Oversight” projects consists of six steps: 
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1. The Department Resident Engineer or OSE forwards the close-out package to the 

FHWA. 
2. The FHWA does a Final Inspection of the project at or prior to receipt of a “close-out 

package. 
3. The FHWA Engineer completes a Project Final Acceptance Report (FA) on Form 

1446A. FHWA Engineer uses Final Acceptance checklist to assure correct 
documentation is in files. FHWA Engineer sends copy of PR 47 to FHWA HQ’s.  
Any ineligible costs and/or liquidated damages not already addressed in the FA (per 
FHWA determination) are documented on a Federal-aid Ineligible Notice (FIN –pink 
slip).   

4. The FHWA Engineer adds applicable information into Project Tracking system 
throughout the life of project. 

5. The FHWA Engineer furnishes copy of Final Acceptance Report (and FIN as 
applicable) to FHWA Finance to allow payment of final voucher.  

6. FHWA Finance alerts the FHWA Engineer that Project records (Pre and Post) are 
being sent to archives. 

Retention of Records 
 
Title 49 United States Code of Federal Regulation section 18.42, requires that records be 
maintained for three years after FHWA’s final voucher reimbursement or after the period 
of litigation, whichever is later.  The final voucher represents the final claim submitted by 
the Department to FHWA for completed projects.  The final voucher process is done 
through the Department’s Division of Accounting.  In addition, it would be appropriate to 
retain project records on warranty projects so long as the warranty period is in effect or 
for three years after final voucher reimbursement, whichever is later. 
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Attachments 

Attachment A – Sample Request for Authorization/Allocation of Funds 
 
 

Local Agency Letterhead 
 

To:  (Department Project Manager)     
 Date:_____________ 
 District ___       (EA Number) 
 California Department of Transportation (Federal Number)  

 Office of _______________   (PPNO Number) 
 P.O. Box _____________ 
 ___________, CA  _________ 

Project Description 

 
Dear (Department Project Manager’s Name): 
 
In order to begin reimbursable work on (Component) for the above project, we request 
that you secure Federal authorization and obligate funds for this work.  The amounts 
requested do not exceed the Federal funds provided to this agency in the approved 
Federal TIP/Federal Statewide TIP (FSTIP) for this component. 
 
We also request a formal recommendation to the California Transportation Commission 
to allocate the funds for the above component of work at the (Commission meeting 
date). 
 
The estimated expenditure deadline for this allocation is (Enter June 30th of the end of 
the second fiscal year after the requested approval date.)  Expenditures after this date 
will not be reimbursed and no adjustment will be made to the county share balance 
for any unspent funds unless the Commission extends the deadline. 
 
Attached are the following documents that are required to authorize this component: 
 
Request for Authorization Package 
 

 Completed Finance Letter 
 
Project Initiation Document 
 

 Approved PSR or PSR/PDS 
 Approved Project Report 

 
Environmental Document 
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 FHWA Approved NEPA Environmental Document (required if requesting 
PS&E, R/W or Construction funds with State Matching funds) (copy of FHWA 
approval attached) 

  FHWA Original Approval Date _______________ 
  FHWA Re-evaluation Date, if applicable _______________ 

 
 R/W Certification (required if requesting Construction funds) (copy attached) 

 
I understand that invoice requests for payment will not be processed until a Cooperative 
Agreement has been executed and the expenditure authorization (EA) has been master 
filed. 
 

 I plan to request reimbursement and invoicing for costs as incurred back to the 
beginning of the State's current Fiscal year, July 1, 20XX being that Project 
was approved in the FSTIP on Date, which was before the beginning of the 
current fiscal year XX/XX. 

 I plan to request reimbursement and invoicing for costs as incurred back to the 
date on which the Project was approved in the FSTIP being that the FSTIP 
approval date is after the beginning of the current fiscal year XX/XX. 

 
CERTIFICATION 
 
I certify that the facts and statements in this “Request for Authorization Package” are 
accurate and correct.  This Agency agrees to comply with the applicable terms and 
conditions set forth in Title 23, U.S. Code, Highways, and the policies and procedures 
promulgated by the Federal Highway Administrator, the California Department of 
Transportation and the California Transportation Commission relative to the above 
designated project. 
 
I understand that each component of the project will require a separate authorization to 
be eligible for Federal reimbursement.  I further understand that this Agency is 
responsible for costs in excess of the Federal funds obligated and all costs incurred 
before it has received FHWA “Authorization to Proceed” for that component of the 
project. 
 
Please advise us as soon as the authorization has been received.  You may direct any 
questions to (Name________) at (phone number ). 
 
     Signed  _________________ 
     Title  _________________ 
     Agency _________________ 
 
Attachments 
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Attachment B – Sample Notice of intent to begin work before receiving a 
STIP allocation 

 
Local Agency Letterhead 

 
 
To: (Department Project Manager)  Date: 
 (address) 
 
 
Subject: AB 872 Notification of the Start of Reimbursable Work Prior to 
Allocation  
 
 
The (local agency name) hereby notifies the California Department of Transportation 
(Caltrans) that work will begin on _______________ (a date not to exceed 12 months 
prior to the expected allocation date), for the following project: 
 
PROJECT PROGRAMMING NUMBER (PPNO):_______________ 
 
 
PROJECT COMPONENT(S), PROGRAMMED AMOUNT(S), AND PROGRAM 
YEARS INCLUDED IN THIS NOTIFICATION 
 
 
PROJECT DESCRIPTION : 
 
Choose one of the following two paragraphs: 
 
Federal funds are involved for this project.  The “Request for Authorization to Proceed” 
package is included as an attachment to this notification (or: was submitted to the district 
on __________, or: will be submitted to the district by __________). 
 
State-only funds are approved for this project pursuant to the current “Project Funding 
Policy” (or: pursuant to an exception granted on _________).   
 
In beginning reimbursable work prior to allocation, (local agency name) understands that 
reimbursements will be made by the state, subject to annual appropriation by the 
Legislature, if all the following conditions are met: 
 
• The California Transportation Commission (CTC) makes an allocation for, and 

Caltrans executes a Cooperative Agreement for the project. 
 
• Expenditures made by the local agency are eligible for reimbursement in accordance 

with state and Federal laws and procedures.  In the event that expenditures made by 
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the local agency are determined to be ineligible, the state has no obligation to 
reimburse those expenditures. 

 
• The local agency complies with all legal requirements for the project, including, but 

not limited to, authorization by the Federal government, if required, and the 
requirements of the California Environmental Quality Act (Division 13, Section 
21000) of the Public Resources Code. 

 
 
Signature of Local Agency Representative 
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Attachment C – Sample CTC Allocation Request  
 

Department’s Memorandum Form 
 
To    : MS. NORMA ORTEGA Date: Date 
 Chief, Division of Budgets 
  File: District-County-Route KP  
   EA: XX-XXXXXX 
   Federal Proj. No. XXXXX 

(Indicate “E” or “N”) 
    PP No. XXXX 
 Attention: Capital Budgets Allocation Branch   

Code 20.20.XXX 
Local Capital Outlay XXXX/XX FY 

 
 
From  : DEPARTMENT OF TRANSPORTATION 
 District (number) - Division of Program/Project Management 
 
Subject: Request for Funds: 

 
I recommend that Budgets submit a request to the California 
Transportation Commission to vote $XXX,XXX for (Component) for this 
Regional Improvement Programmed project.  The (LOCAL AGENCY) is 
programmed to be the implementing agency to deliver this component of 
the project. 
 
The project is described as: 
 
Description:  The construction of a ………….. 
 
Type of Work: This component of the project is to fund 

the……….. 
 
Need for Project/Proposed Improvements: 
 

 A new interchange…….. 
 
Performance Indicators: Not applicable for funding local capital outlay 

for development component work 
 
Prior Approvals: 
 
This component of the project is programmed in the (Year) State 
Transportation Improvement Program for $XXX,XXX. 
 
Status of Project: 
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 A. The Project Study Report (Project Development Support) was 

approved (DATE). The Report provides the basis for programming the 
PA&ED components of the project.  The Project Report will serve as 
the appropriate document from which the remaining components will 
be programmed  

 
 B. (Component) has been programmed in the (XX/XX) fiscal year and the 

(LOCAL AGENCY) is the implementing agency for this component of 
the project.  (If applicable) The remaining balance for long range 
planning for funding support and capital construction are shown in 
CTIPS as (UNFUNDED NEEDS OR FUNDED IN FY XX/XX). 

 
 C. (If applicable) Right of way is planned to be certified by (DATE). 
 
 D. The Cooperative Agreement to cover quality assurance for this 

component of the project is planned to be signed by the (LOCAL 
AGENCY) by (DATE). 

 
 E. This project is included in the current FSTIP. It is identified by (CTIPS 

ID or MPO ID) and is programmed in fiscal year XX/XX. 
 
 F. Federal-Aid Status:  
 

  This project is eligible for Federal participation. 
 
 G. This project (is / is not) categorically exempt. 

 
Advertising Date: 
 
The project is planned to be advertised in (DATE). 
 
Completion Date: 
 
This project is scheduled to be completed by (DATE). 
 
If you have any questions or need additional information, please contact the 
Department Project Manager, (NAME), at 8-XXX-XXXX.  
 
APPROVAL RECOMMENDED: 
 

 
 
(NAME) 
Deputy District Director 
For Program and Project Management 
District (number) 
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Attachment D – Typical conditions for Local Agencies to Advertise, Award 
and Administer Full Oversight Projects 
 
Project is hereby authorized under AAA by local agency (named), approved by FHWA 
and Department on (date), with the following conditions and acknowledgements: (for full 
oversight) 

• Normal requirements of the federal-aid project agreement  (23 CFR 630A).  
• Detail estimate will be prepared and submitted to FHWA in hard copy.   
• Executed cooperative agreement(s) and encroachment permit(s) will be submitted 

to FHWA.   
• The executed contract and final PS&E will be submitted to FHWA.   
• All contract documents involving cost, time, or agreement with the contractor for 

cost/time, including contract plans and specifications, shall bear the federal-aid 
project number (as above).   

• Contract addenda issued by the local agency are subject to approval by Caltrans 
and FHWA in accordance with existing procedures.   

• Updated federal prevailing wage rates shall be incorporated into the contract and 
made a binding provision thereof.   

• Caltrans will furnish name and contact information for the oversight engineer in 
responsible charge prior to the commencement of construction 

• The provisions of the FHWA June 12, 2003 letter are unchanged by this PS&E 
approval or construction authorization.   
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Attachment E – Sample Notice of Federal Authorization to Proceed 
 

Department’s Letterhead 
 
Date: Month, Day, Year 
 
District-County-Route 
PM from/to 
PPNO: XX - XXX   
EA: XX-XXXXX 
Federal Project Number XXXXXXXXXX 
Project Description ………….. 
District Agreement No.  XX-XXXX 
 
 
To: Name and Title 
Local Agency Address 
 
Dear XXXXXXXXX: 
 
In response to your letter dated XXXX XX, XXXX, Request for 
Authorization/Allocation of Funds, in which the (Local Agency name) requested that 
Federal Authorization be secured so the (City/County/Agency) could obligate funds for 
the (Preliminary Engineering/Construction/Right of Way) work associated with the above 
project. 
 
The date established for Federal reimbursement of (PE/Construction/RW) cost is 
XXXXX XX, XXXX and is based on the following actions that have taken place: 
 
¾ Project was approved in the FTIP on Date. 
¾ E-76 for Right of Way was approved on Date / E-76 for Construction 

and Construction Engineering was approved on Date. 
 
EITHER (FULL OVERSIGHT): 
For construction, the Department requested and received, on behalf of the local sponsor, 
approval for delegated authority to advertise, award and administer (AAA) the 
construction contract, subject to FHWA Full Oversight and those conditions noted herein.   
 
OR  (STATE AUTHORIZED): 
The Department has authorized the local agency to advertise, award and administer 
(AAA) the construction contract, utilizing federal funding assistance, subject to 
cooperative agreement(s) and encroachment permit(s) as applicable. 
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Please note the federal-aid project number which appears above is to be placed on and 
appear on all contract documents, including those which pertain to agreement with the 
prime contractor or joint-venture for cost, time, or both. 
 
The [Local Agency] should not submit an invoice for reimbursement until an allocation is 
made by the California Transportation Commission and a Cooperative Agreement is 
executed. When the agreement is executed, the (City/County/Agency) will be instructed 
how to invoice for reimbursement of eligible costs. 
 
(If applicable) The (City/County/Agency) is cautioned to only work on Federally eligible 
right of way activities that are allowed during the PE phase of work prior to National 
Environmental Protection Act (NEPA) clearance such as: 
 

Preparing Route Estimate Maps. 
Preparing Route Estimates. 
Preparing Right of Way Data Sheets. 
Preparing Housing Studies. 
Verifying Utility Facilities (including "potholing"). 

 
If you have any questions, please give me a call at (XXX) XXX-XXXX 
 
Sincerely, 
 
 
 
XXXXXX XXXXX 
Department Project Manager 
 
Enclosures 
(Attach a copy of the E-76) 
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Attachment F – Sample Component Approval 
 

Department’s Letterhead 
 
Date: Month Day, year 
 
Dist #-County-Route 
PM from/to 
PPNO: XX-XXXXX   
EA: XX-XXXXX 
Federal Project Number XXXXXXXX 
Project Description ………….. 
District Agreement No.  XX-XXXX 
 
 
To: Name and Title 
Local Agency Address 
 
Dear XXXXXXXXX: 
 
This is a follow up to our letter dated, xxxx xx, xxxx, notifying you of your 
Federal authorization to proceed with (preliminary engineering/construction/right 
of way). 
 
The California Transportation Commission allocated funds on (Date) and a 
Cooperative Agreement was executed on (Date).  You may now begin invoicing 
the Department.   The following information must be included on each invoice per 
the attached Sample of "STIP Project" Federal Invoice: 
 
¾ Prefix-Project Number (Fed. Agreement Number) is xxxxxx 
¾ Project Expenditure Authorization Number is xxxxxxxx 
¾ Mail invoice to (name / function) (address) 

 
The accounting and invoicing for reimbursement will follow the procedures 
outlined in the Local Assistance Procedures Manual, Chapter 5.  The exception to 
the Local Assistance invoicing process is the invoice will be mailed to (name / 
function) and invoices will be processed by the Department’s Office of Accounts 
Payable. 
 
(If applicable) The (City/County/Agency) is cautioned to only work on Federally eligible 
right of way activities that are allowed during the PE phase of work prior to National 
Environmental Protection Act (NEPA) clearance such as: 
 
¾ Preparing Route Estimate Maps. 
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¾ Preparing Route Estimates. 
¾ Preparing Right of Way Data Sheets. 
¾ Preparing Housing Studies. 
¾ Verifying Utility Facilities (including "potholing"). 

 
 
If you have any questions, please give me a call at (XXX) XXX-XXXX.  
 
Sincerely, 
 
 
 
XXXXXX XXXXX 
Department Project Manager 
 
Attachment:  Copy of the E-76 
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Attachment G – Sample Invoice 
 

Local Agency Letterhead 
Date of Invoice 
 
(Designated person) 
Department of Transportation 
District XX 
Office of ________ 
P.O. Box ____ 
__(city)__, CA __(zip code)__ 
 

 
 
 
 

Billing No: 1,2..., to Final 
Invoice No: Local Agency’s Invoice No. 

Federal-aid Project No: xxxxxx 
Tax Identification No: Agency IRS ID Number 

Date Project Accepted by City/County: Final Date or “Ongoing” if not Final 
Project Location: Project Limits 

Project Expenditure Authorization: xxxxxxxxxxxxxx 
 
Reimbursement for Federal funds is claimed pursuant to Cooperative Agreement No. 
Number executed on Date . 
 
 Environmental

Studies & 
Permits 

PS&E Construction 
Engineering 

Construction 
 

Federal Appropriations Code Q24/33D Q24/33D Q24/33D Q24/33D
Federal Authorization Date 5/12/99 5/12/99 6/10/99 6/10/99
Federal participating costs 
from 

5/15/99 6/15/99 6/15/99 6/15/99

   To 8/15/99 8/15/99 8/15/99 8/15/99
  
Total Indirect Costs to Date $825.00 $1,865.50 $2,690.50 ---------------
Total Direct Costs to Date $4,000.60 $8,400.30 $8,290.00 $150,652.00
Less: Retention --------------- --------------- --------------- (20,000.00)*
         Liquidated Damages --------------- --------------- ---------------        0.00**
         Non-participating Costs     (350.00)     (840.00) (1,200.00)    (16,000.00)
Total Federal Participating 
Costs 
to Date 

$4,475.60 $9,425.80
 

$9,780.50  $114,652.00

  
Less: Participating Costs on 
previous invoice $2,120.95 $6,350.20

 
0.00 $98,231.00
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Change in Participating Costs    $2,354.65 $3,075.60 $9,780.50    $16,421.00
Reimbursement Ratio 88.53% 88.53% 88.53% 88.53%
Amount of this claim  $2,084.57*** $2,722.82*** $8,658.67*** $14,537.51***
 
TOTAL INVOICE AMOUNT    $28,003.57 
 
 
 

INDIRECT COST CALCULATION 
 
Environmental Studies & Permits Indirect Costs: 

 FY 1998-1999 FY 1999-2000
Direct Cost Base 
Expense 

$1944.00 $673.82  

Approved indirect cost 
rate 

31% 33%  

Subtotal **** $602.64 $222.36  
Total Indirect Costs To Date for Environmental Studies & Permits $825.00 (this 
Amount is carried to the front of the invoice under the Environmental Studies & 
Permits column) 
  
PS&E Indirect Costs:  
 FY 1998-1999 FY 1999-2000  
Direct Cost Base 
Expense 

$4756.23 $1185.07  

Approved indirect cost 
rate 

31% 33%  

Subtotal **** $1474.43 $391.07  
Total Indirect Costs To Date for PS&E  $1865.50 (this Amount is carried to the front 
of the invoice under the PS&E column) 
  
Construction Engineering Indirect Costs:  
 FY 1998-1999 FY 1999-2000  
Direct Cost Base 
Expense 

$6000.00 $2516.67  

Approved indirect cost 
rate 

31% 33%  

Subtotal **** $1860.00 $830.50  
Total Indirect Costs To Date for Construction Engineering $2690.50 (this Amount is 
carried to the front of the invoice under the Construction Engineering column) 
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I certify that the work covered by this invoice has been completed in accordance with 
approved plans and specifications; the costs shown in this invoice are true and correct; 
and the amount claimed, including retention as reflected above, is due and  
payable in accordance with the terms of the agreement. 
 
 
_______________________________________________________  
Signature, Title and Unit of Local Agency Representative      Phone No. 
 
 
For questions regarding this invoice, please contact: 
 
_______________________________________________________  
  Name           Phone No. 
 
 
* Total retention amount withheld from contractor.  At the end of the project and after all 

retention has been released, this amount should be zero. 
 
** Show “liquidated damages” amount on final invoice. 
 
*** Please round down the figures to the lowest cent.  Federal rules do not allow 

rounding up. 
 
**** • Indirect cost for this project equals the direct cost base expense (i.e., direct salaries 

& wages plus fringe benefits) for this project multiplied by the approved indirect 
cost rate. 

• Indirect cost reimbursement will not apply to direct costs, i.e., payment of 
construction contracts and right of way purchases, not included in the direct cost 
base. 

• An indirect rate must be approved by Caltrans every fiscal year to be used for only 
those costs incurred for that year. 

 
 
Note: For R/W acquisition use Local Assistance Procedures Manual Exhibit 5-D. 
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Attachment H – Sample Notification of Contract Award 
 
 

Local Agency Letterhead 
 

Date:_____________ 
To:  Chief, Office of CTC Liaison     (EA Number)  
 Division of Transportation Programming   (Federal Number) 
 California Department of Transportation   Project Description 
 1120 N Street, Mail Station 82 
 Sacramento, CA  95814 

                       

 
 
The construction contract for project number _(PPNO Number)_ in Caltrans District 
_(Number)_ was awarded on _(date)_.  You may direct any questions about this project 
to _(Name)_ at _(phone number)_. 
 
     Signed  _________________ 
     Title  _________________ 
     Agency _________________ 
 
 
Cc: (Department Project Manager) 
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Attachment I – Department Program Responsible for Independent Quality 
Assurance (IQA)  for Projects with construction cost less than $1million 
on the State Highway System when the Department is not the 
Implementing Agency 

 
Note: All Projects with a construction cost of $1million or greater are the 
reasonability of the Capital Outlay Support program.  The work is typically done by 
the District Construction  and the Division of Engineering Services subdivision for  
Structure Construction. 
Type of Project Responsible Program 
All Federal-aid Projects Capital Outlay Support – the work is 

typically done by  District Construction  
Projects with construction phase 
cooperative agreement 

Capital Outlay Support – the work is 
typically done by  District Construction  

Projects affecting bridges and other 
structures 

Capital Outlay Support – the work is 
typically done by  District Construction 
and the Division of Engineering Services 
–Subdivision for Structure Construction 

Signal and Electrical Projects Operations – the work may be done by  
District Encroachment Permits , if it has 
qualified staff available, or  District 
Construction . 

Landscape projects Operations – the work may be done by  
District Encroachment Permits , if it has 
qualified staff available, or  District 
Construction . 

All other construction projects Operations – the work is typically done by  
District Encroachment Permits  

 
 


